Evaluation and reporting on the implementation process and results of the Multipurpose Community Telecentres Project in Northern Mindanao : "a place of hope " by Harris, R.W. & Philippine Council for Health Research and Development
 
PCHRD
Pilot Multipurpose Community Telecentres
in Selected Barangays in the Philippines
A project  by the Philippine Council for Health and Research Development (PCHRD) of the
Department of Science and Technology
An evaluation and reporting on the implementation process
and results of the Multipurpose Community Telecentres
Project in Northern Mindanao.















The Philippine Multipurpose Community Telecentre (MTC) project has piloted the concept
of rural development using Information and Communication Technologies (ICTs). Among
the important outcomes of the pilot, the project has successfully co-ordinated various
government agencies towards the installation of four such centres in Mindanao, although
difficulties in achieving telephone connections have hampered the full operation of two of
them. 
However, all the centres are yet to demonstrate their full potential for inducing social
development. Among the reasons for this, the most significant are:
The purpose of the MCTs is not well understood by the recipient communities.
The provision of information to the MCTs has not been rooted in the problems and
information needs of the communities as defined by them.
The project has yet to demonstrate the full potential of ICTs for inducing rural development
and therefore that a rural MCT can or should be made sustainable. However, it has
accumulated sufficient momentum and considerable experience, knowledge, and
commitments as well as an enabling infrastructure, to now make that possible provided a
number of important steps are taken. 
It is imperative that the project unambiguously illustrates the benefits of rural ICTs and
masters the ability to secure such benefits before the Philippine Government embarks on
a wider programme of rural connectivity. Without such assurances and learning, any such
programme runs the considerable risk of squandering scarce resources.
Accordingly, the project must now:
Implement at least one significant information system in a rural MCT that clearly
demonstrates the potential of ICTs for achieving tangible improvements in
community livelihood and/or well being.
Establish a community-based mechanism for identifying community problems and
for eliciting and satisfying suitable information needs for their solution.
Develop capacity within recipient communities for making full and effective use of
their MCTs in the pursuit of community empowerment and social development.
The project has made possible a number of vital lessons. The most significant is that:
Whilst technology is necessary for ICT-induced rural
development, on its own it is not sufficient for development to
take place. MCTs should be regarded as instruments for
development not as technology artefacts. For MCTs to foster
desirable outcomes, development capacities have to be
strengthened alongside technology capacities.
The project has given rise to several valuable opportunities that can now be seized, among
them, the most important are as follows: 
Opportunity No. 1. Beneficial outcome
Run a competition among the MCTs for the
best development-inducing application.
Rural communities that are alerted to
the capability of MCTs by a
demonstration of their potential and by
building local capacity for designing
and implementing their own
development agenda.
Opportunity No. 2 Beneficial outcome
Set up a "Newsroom" with appropriate
community web site software and staff in one of
the four MCTs to act as a hub for acquiring and
disseminating useful development-oriented
information to the other MCTs.
Demonstrated value of the internet to
rural communities that will ignite their
development aspirations and elevate
their ambition horizons.
Opportunity No 3. Beneficial outcome
Undertake a detailed social study in at least one
of the MCT communities to identify typical
community problems and suitable information
resources to help solve them.
Proven replicable methodology for
eliciting information needs that are
based on solving community problems
and for designing information systems
capable of doing so.
Given the above actions, there can be no doubt that this project will surmount the final
hurdle and realise its full potential. That it should now do so carries important implications
for the Philippine Government and its rural population, who require unequivocal evidence
that ICTs can induce development in rural communities, and a clear understanding of how
this can be made to happen. Both are required before an expensive nation-wide
programme is embarked upon. Rural MCTs must progress from being a "place of hope" as
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Purpose of the Project Evaluation 
The purpose of the project evaluation at this stage is to identify critical factors in project
implementation and present them in the form of a collection of lessons learnt.  This
learning evaluation will become a part of the process to produce practical guidelines for
the establishment of a sustainable network of multipurpose telecentres in Philippine
barangays and in the short term to provide an input for decisions regarding the extension
of the current phase of the project and follow-up activities in the future.
Objectives of the Evaluation  
The evaluation is expected to: 
Provide an analysis of the process of developing the concept of  the multipurpose
community telecentre and implementing the telecentre  applying a participatory
approach 
Provide input for future decisions concerning telecentre projects in the form of
lessons-learned recommendations. 
Duties and Responsibilities  
The Consultant will undertake the evaluation and reporting of the following issues: 
Project planning and organisational structure:  
a.  Has the design of MCT project objectives addressed issues of importance for rural
communities and the Philippine Government?  Did it respond to actual needs?  
b. Did the choice of participatory approach, major activities and management structure
correspond with project objectives and effective implementation?  
c.  Was the project designed with adequate monitoring and evaluation procedures,
including performance indicators and means of verification?  
d.   What was the commitment and involvement of different stakeholders  (i.e. DOST,
village communities, Philippine Government Departments, local organisations, CIDA,
IDRC)? 
Effectiveness  
a.  Has the implementation of MCT activities been effective in reaching the project
objectives?  
b. Did the activities result in concrete results for beneficiaries (Barangay communities)?  
c.  Did the project foster broad collaboration of different organisation and government
agencies?  
d.  Were the technical problems solved effectively?  
e.  Are the lessons-learned well documented by the project staff? 
Project results  
What are the mid- and long-term benefits of the project implementation: i) individual, ii) at
the community and local authorities level, iii) at the national level? 
Outputs and Reporting  
The evaluation will provide reports on issues listed in section Duties and Responsibilities
and concentrating on the following: 
An assessment of progress to date in achieving the objectives of the MCT project,
as checked against project documents
An assessment of project results as perceived by barangay communities, local
authorities and DOST
A summary of lessons-learned concerning the involvement of rural communities
and local specialists, resolving technical problems of connectivity, development of
information materials addressing the needs of barangays, computer users training,
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Executive Summary 
The Philippine Multipurpose Community Telecentre (MTC) project has piloted the 
concept of rural development using Information and Communication Technologies 
(ICTs). Among the important outcomes of the pilot, the project has successfully co- 
ordinated various government agencies towards the installation of four such centres in 
Mindanao, although difficulties in achieving telephone connections have hampered 
the full operation of two of them. 
However, all the centres are yet to demonstrate their full potential for inducing social 
development. Among the reasons for this, the most significant are: 
The purpose of the MCTs is not well understood by the recipient communities. 
The provision of information to the MCTs has not been rooted in the problems 
and information needs of the communities as defined by them. 
The project has yet to demonstrate the full potential of ICTs for inducing rural 
development and therefore that a rural MCT can or should be made sustainable. 
However, it has accumulated sufficient momentum and considerable experience, 
knowledge, and commitments as well as an enabling infrastructure, to now make that 
possible provided a number of important steps are taken. 
It is imperative that the project unambiguously illustrates the benefits of rural ICTs 
and masters the ability to secure such benefits before the Philippine Government 
embarks on a wider programme of rural connectivity. Without such assurances and 
learning, any such programme runs the considerable risk of squandering scarce 
resources. 
Accordingly, the project must now: 
Implement at least one significant information system in a rural MCT that clearly 
demonstrates the potential of ICTs for achieving tangible improvements in 
community livelihood and/or well being. 
Establish a community-based mechanism for identifying community problems and 
for eliciting and satisfying suitable information needs for their solution. 
Develop capacity within recipient communities for making full and effective use 
of their MCTs in the pursuit of community empowerment and social development. 
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The project has made possible a number of vital lessons. The most significant is that: 
Whilst technology is necessary for ICT-induced rural 
development, on its own it is not sufficient for development to take 
place. MCTs should be regarded as instruments for development 
not as technology artefacts. For MCTs to foster desirable 
outcomes, development capacities have to be strengthened 
alongside technology capacities. 
The project has given rise to several valuable opportunities that can now be seized, 
among them, the most important are as follows: 
Given the above actions, there can be no doubt that this project will surmount the final 
hurdle and realise its full potential. That it should now do so carries important 
implications for the Philippine Government and its rural population, who require 
unequivocal evidence that ICTs can induce development in rural communities, and a 
clear understanding of how this can be made to happen. Both are required before an 
expensive nation-wide programme is embarked upon. Rural MCTs must progress 
from being a "place of hope" as Dr. Torrijos characterises them, to being a "place of 
certainty". 
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Opportunity No. 1. Beneficial outcome 
Run a competition among the MCTs for the 
best development-inducing application, 
Rural communities that are alerted to 
the capability of MCTs by a 
demonstration of their potential and 
by building local capacity for 
designing and implementing their 
own development agenda. 
Opportunity No. 2 Beneficial outcome 
Set up a "Newsroom" with appropriate 
community web site software and staff in one 
of the four MCTs to act as a hub for acquiring 
and disseminating useful development- 
oriented information to the other MCTs. 
Demonstrated value of the internet to 
rural communities that will ignite 
their development aspirations and 
elevate their ambition horizons. 
Opportunity No 3. Beneficial outcome 
Undertake a detailed social study in at least 
one of the MCT communities to identify 
typical community problems and suitable 
information resources to help solve them. 
Proven replicable methodology for 
eliciting information needs that are 
based on solving community 
problems and for designing 
information systems capable of 
doing so. 
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1. Terms of Reference 
The purpose and objectives of the evaluation, taken from the terms of reference, are 
repeated below 
1.1 Purpose of the Project Evaluation 
The purpose of the project evaluation at this stage is to identify critical factors in 
project implementation and present them in the form of a collection of lessons learnt. 
This learning evaluation will become a part of the process to produce practical 
guidelines for the establishment of a sustainable network of multipurpose telecentres 
in Philippine barangays and in the short term to provide an input for decisions 
regarding the extension of the current phase of the project and follow-up activities in 
the future. 
1.2 Objectives of the Evaluation 
The evaluation is expected to: 
Provide an analysis of the process of developing the concept of the multipurpose 
community telecentre and implementing the telecentre applying a participatory 
approach 
Provide input for future decisions concerning telecentre projects in the form of 
lessons-learned recommendations. 
1.3 Duties and Responsibilities 
The Consultant will undertake the evaluation and reporting of the following issues: 
1.3.1 Project planning and organisational structure.. 
Has the design of MCT project objectives addressed issues of importance for rural 
communities and the Philippine Government? Did it respond to actual needs? 
Did the choice of participatory approach, major activities and management 
structure correspond with project objectives and effective implementation? 
Was the project designed with adequate monitoring and evaluation procedures, 
including performance indicators and means of verification? 
What was the commitment and involvement of different stakeholders (i.e. DOST, 
village communities, Philippine Government Departments, local organisations, CIDA, 
IDRC)? 
1.3.2 Effectiveness 
Has the implementation of MCT activities been effective in reaching the project 
obj ectives? 
Did the activities result in concrete results for beneficiaries (Barangay 
communities)? 
Did the project foster broad collaboration of different organisation and government 
agencies? 
Were the technical problems solved effectively? 
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e. Are the lessons-learned well documented by the project staff? 
1.3.3 Project results 
What are the mid- and long-term benefits of the project implementation: i) individual, 
ii) at the community and local authorities level, iii) at the national level? 
1.3.4 Outputs and Reporting 
The evaluation will provide reports on issues listed in section Duties and 
Responsibilities and concentrating on the following: 
An assessment of progress to date in achieving the objectives of the MCT project, 
as checked against project documents 
An assessment of project results as perceived by barangay communities, local 
authorities and DOST 
A summary of lessons-learned concerning the involvement of rural communities 
and local specialists, resolving technical problems of connectivity, development of 
information materials addressing the needs of barangays, computer users training, 
collaboration of all stakeholders and project management. 
2. Analysis 
2.1 Project planning and organisational structure 
a. Has the design of the MCT project objectives addressed issues of importance for 
rural communities and the Philippine Government? Did it respond to actual 
needs? 
The project objectives are stated in the proposal as: 
To develop and test a pilot information and communication system 
(barangay telecentre) encompassing people, organisation, 
infrastructure and processes that will support rural communities in 
achieving sustainable development. 
The Philippine government has emphasised ICTs in its national development through 
its IT Action Agenda for the 21st Century (IT21) by which "the Philippines will have 
laid the infrastructure for every business, every agency of government, every school, 
and every home in the Philippines will have access to information technology by the 
turn of the 21st century." The design of the MCT project objectives is fully in accord 
with this aspiration. The project is responding to the paucity of telecommunications 
capacity in rural districts of the country and to the acknowledged potential of ICTs to 
induce locally initiated development activities. Acknowledging that some 70% of the 
nation's 70 million people live in rural communities, the project is a direct response to 
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the rural development imperative and to the emerging prominence of ICTs in the 
Nation's development plans. 
Whether the design of the MCT project objectives responded to actual needs is less 
clear. In this regard, two areas of need can be identified. Firstly, the need of the 
government to understand the issues involved in bringing about ICT-induced rural 
development, and secondly, the need of individual communities in understanding how 
they can mobilise their own resources towards effective exploitation of technology 
that results in the implementation of solutions to real problems. 
The government needs to understand, for example, the following: 
How will the activities of the various concerned government departments, local 
authorities, entrepreneurs, NG0s, the private sector and ordinary people be co- 
ordinated at national level for the delivery of positive consequences of rural ICTs 
on other rural development activities. 
What are the most effective technology options for the various applications, in 
particular geographical, social and cultural environments, taking account of 
existing rural infrastructures? 
Rural communities need to understand, for example: 
How should they be helped to participate actively in the production of information 
and knowledge that is relevant to them? 
What does it take to adapt information and learning material developed in foreign, 
affluent countries, as well as within their own country, to the needs of less-well 
educated, sometime illiterate populations in rural and remote locations in the 
Philippines? 
How should Telecentre services be managed and marketed in rural and remote 
locations? 
The MCT project has achieved more in relation to the first, government, set of needs 
than it has to the second, community, set of needs. Whilst the experience of 
sensitising and co-ordinating the various government agencies towards MCT 
installation has generated useful knowledge for a subsequent wider implementation, a 
thorough understanding of the basic needs of the communities involved was not 
factored into the project design. Typically, social studies can be used to provide such 
understanding, but no evidence was found of a comprehensive study of the pre- 
existing socio-economic profiles of the target communities or of their information and 
development needs as they themselves would express them. The workshop 
consultations provided a starting point, from which such information could be 
gathered, but they were not followed through in detail and no prioritised action plan 
seemed to have emerged from them. By generating a list of topic areas that would be 
of interest to the recipient communities, the workshops allowed the participating 
government agencies to identify their existing information resources that could be 
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made available to the recipient communities. In practice there is scant evidence (one 
instance was found) that such provision had achieved significant impacts at ground 
level, and no mechanism (participatory or otherwise) seems to have been established 
to follow through on the effectiveness of these provisions and how they might be 
modified in order to increase their impact. 
The model of "information push" that is being built into the project, whereby 
government agencies nominate subject experts for tele-consultations as well as 
making their databases available, goes some way toward providing information that is 
perceived by government planners to be useful to rural communities. The approach 
could be strengthened if it were augmented by a bottom-up component of information 
needs solicitation that is firmly anchored in an expression of the communities' needs, 
as they themselves express them. 
b. Did the choice of participatory approach, major activities and management 
structure correspond with project objectives and effective implementation? 
The extent of participation, on questioning and on observation, was characterised as 
the involvement of barangay councils in the operation of the MCTs. The results of 
this approach are apparent in the extent to which the councils have appropriated the 
facilities as their own; evidenced by the community at Jaliobong that is constructing a 
new building to house their MCT, and by the community at Malingao which provided 
air conditioning. More opportunities exist for a deeper level of participation that will 
embed the MCTs firmly within the fabric of daily life within the communities, leading 
to more strategic use of the ICTs, based on the communities' problems and stated 
information needs. 
Participatory approaches to the development of information systems have a long track 
record that points to their positive effects. Often, though, participation exists more in 
the intent of a project than in its execution. In the MCT project, participation of the 
communities has been harnessed as the mechanism to achieve custodial authority over 
the equipment and premises, a not unimportant aspect of MCT operation. The 
opportunity now exists for further participatory activities that will lead to the MCTs 
having more significant developmental impacts. Community members can be 
encouraged to participate more in the information gathering and dissemination that 
will lead to tangible social development. Ultimately, substantial gains will only be 
achieved if communities are empowered to design and implement their own 
development agendas. In this regard, a preference for collaborative and participative 
modes of inquiry and system development will prove to be superior, not in the least as 
it serves to acknowledge that: 
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Information systems are more than technical artefacts, as they embrace the 
behaviours and aspirations of the people using them. Rural user communities are 
the best placed to assess their own aspirations and to assign their own priorities 
with regard to which information systems they need. The rural communities in 
the project in Mindanao are not homogeneous and unified approaches to the 
solution of their problems are unlikely to achieve widespread adoption or success. 
Information systems in the Philippines are spreading beyond formal organisations 
and into society at large, creating an empowering process that can be facilitated 
through a commitment to participatory systems development. The communities in 
Mindanao have achieved the first step, of technology adoption. They are now 
poised for the next stage, that of information literacy. Participatory approaches 
that involve community members in specifying and delivering their own 
information needs have the highest chances of desirable outcomes, but they are 
yet to be installed in the project. 
Institutional interpretations of information systems, and the formulas that are 
applied to design them, often assume a structured context that is not in fact always 
present. The Mindanao rural communities are complex social organisms; they 
have their own social dynamics and a wide diversity of interests, and the solutions 
to their problems will be highly local and highly specific. It is almost impossible 
for outside, distant, institutions to capture the full meaning and impact of the local 
context in a way that would allow them to deliver effective information-based 
solutions to the daily problems of rural communities. Short exposures to the 
project communities in Mindanao reveal significant differences between them, 
and between the potency of the various community processes that are judged to be 
on the critical path towards desirable outcomes from ICT deployments. Such 
community processes include their aspirations, learning, capacities, organisation, 
unity, participation, relationships, and personalities. Each of these processes will 
influence the development and implementation of useful information systems in 
each MCT community. Their influence is best accommodated within 
participatory approaches that foster local contributions as the major component 
driving information systems design. 
The Mindanao communities should be encouraged to focus on uses of ICTs that 
are independent of the intentions or aspirations of the providers of the technology, 
instead of being encouraged (even indirectly) to satisfy the institutional interests 
that may accompany the deployment of that technology. Information providers 
within the project will inevitably introduce their own bias and agenda into the 
content that they will make available to the recipient rural communities, whereas 
the communities themselves will focus directly on the information they need. 
Participatory approaches should be employed to ensure this happens. 
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The major activities of the project corresponded closely with the imperative of 
marshalling and co-ordinating the government and community based resources and 
agencies in establishing the physical MCTs. Four MCTs have been set up, with 
suitable accommodation and equipment, and they are staffed by trained personnel. 
Information provisioning has begun but there is little to show for this as yet in terms 
of tangible social development, and doubts exist as to the effectiveness of the 
approach adopted for information provision. The communities have been sensitised 
to the basic operations of the equipment, but they are as yet unaware of its full 
potential to induce substantial social benefits. 
The management structure of the project was appropriate to its objectives, although 
some weaknesses emerged. Firstly, problems with the provision of connectivity 
resulted in two of the MCTs suffering long periods of disconnection. In one case, all 
the Public Call Offices in a province were out of action for more than a year, causing 
the loss of internet connections to two MCTs. Connectivity was beyond the control of 
the MCT project management. As a critical success factor for the project, this created 
some weakness in the management structure. The inclusion of connectivity providers 
as full management partners in responsibility for achieving project outcomes might 
have focused higher levels of attention on the connectivity problems sooner than was 
the case, thereby offering greater probability of an earlier solution. 
c. Was the project designed with adequate monitoring and evaluation procedures, 
including performance indicators and means of verification? 
The review did not detect any formal means of evaluation as built-in components of 
the project design. This does not mean that evaluations did not take place, but that 
they were informal, or ongoing, as described by the project management. A number 
of formal indicators were expressed in the project design, but they do not seem to 
have been operationalised or evaluated in a systematic manner during the life of the 
project. Some important formal indicators could have been attached to some of the 
project objectives, e.g.; 
The objective, "to develop the capability of the local population and partners in 
developing indigenous information applications," and, 
The objective, "to determine the impact of MCTs in the village life and in 
neighbouring villages" 
Some form of e-readiness assessment could be used to assist in the development of 
local capacity for creating indigenous applications. Several models of e-readiness are 
available internationally that could inform such an evaluation for the MCT project. 
Impact assessments are also possible using a variety of methodologies. For the 
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current purposes, the forthcoming visit by the PANTLEG team should be capable of 
providing useful feedback to the project on the impact of the MCTs within the 
recipient communities. Both of these assessments carry their own verification 
procedures. 
d. What was the commitment and involvement of different stakeholders (i.e. DOST, 
village communities, Philippine Government Departments, local organisations, 
CIDA, IDRC)? 
DOST 
The Department of Science and Technology (DOST) assigned project implementation 
to its Philippine Council for Health Research and Development (PCHRD). The 
project manager has other duties besides this project, but a number of other staff are 
also participating in support. PCHRD has experience with the implementation of a 
health system, which seemed to make it an easy choice as implementer for this 
project. DOST is fully committed to the project, thorough its Secretary (at cabinet 
level) and through its regional representatives. 
Village Communities 
Village communities have taken charge of the MCT installations, through the 
barangay councils. They provide volunteer staff to operate the MCTs and to assist 
other members of the communities make use of the facilities. The communities 
demonstrated full commitment to the MCT project and in at least two cases have 
manifested this in a tangible manner. In particular, the school pupils, teachers and 
principals were vocal supporters of the project as well as being heavy users. 
Philippine Government Departments 
A variety of government agencies have been identified as information providers. In 
some cases they have provided information resources to the MCTs, either as hard 
copy documents or in digital format on CD-ROMs. No evidence was discovered to 
indicate that the providing agencies are seeking to discover how their information is 
being used, and consequently, how its provision might be enhanced. It is unclear how 
these agencies are preparing themselves to provide wider access to digital information 
that they have in their possession and that could be usefully provided to the MCTs via 
the interne. 
The Department of Transportation and Communications (DOTC) plays a key role in 
providing interne access to the MCTs. The problems encountered by the project, 
which have left two of the four centres without access, seem to indicate either less 
than optimum commitment by DOTC and/or insufficient inter-departmental co- 
ordination at the appropriate level. 
Roger W. Harris. IDRC 11 
Connecting People and Organisations for Rural Development Through Multipurpose Community 
Telecentres (MCTs) in Selected Philippine Barangays 
A Learning Evaluation 
Local Organisations 
Local organisations have contributed in several places; 
training has been provided by local education establishments, 
a local NGO has been engaged to document the MCT set up process, 
the regional office of DOST has provided administrative support, and 
the regional TelOf (Telecommunications Office) of the DOTC has managed the 
connectivity arrangements and has provided troubleshooting services. 
These contributions have been instrumental in achieving the cuiTent level of MCT 
operation. It is evident that the relationships that have been fostered between the 
project and these (as well as other) local institutions can continue to furnish valuable 
resources. Opportunities now exist to engage with local and national research 
institutions and with local and national NGOs. This would help to create a framework 
for engaging more closely with the community processes that need to be mobilised in 
order to achieve more concrete benefits from the operations of the MCTs. 
CIDA and IDRC 
Representatives from CIDA and IDRC have visited the project from time to time, at 
the rate of two to three visits per year. As far as it is possible to tell, meetings with 
the project management and visits to some of the MCTs served as informal 
evaluations and assisted with advice on key aspects of project development. The 
forthcoming visit by the PANTLEG team (planned for January 2002) will provide a 
more comprehensive evaluation and learning opportunity. Official visits do not seem 
to have generated any formal documentation for the project, although meetings were 
minuted. The project proposal did not suggest specific milestones at which such 
visit/evaluations might be usefully conducted, and it is unclear how the timing of such 
visits was determined. 
Similar projects might pre-define the points at which external evaluations can 
contribute most towards achieving the project outcomes, possibly even stipulating the 
type of evaluation that is performed (e.g., base-line study, social assessment, 
technology assessment, web site design and usability, impact assessment, etc.). As a 
PANTLEG member, the project has access to a collection of knowledge resources 
that is both wide and deep, and project representatives can be organised into a self- 
supporting network capable of mutual advise and assistance at any time it is required 
(in addition to the once-a-year cross visits that are currently undertaken). The value 
of IDRC funding for PANTLEG members' projects seems to be more in the 
knowledge sharing that takes place between them than in the monetary award to the 
project activities. IDRC might consider this aspect of their funding activities as part 
of future strategies for project support, for instance, by facilitating a greater level of 
interchange among project members. 
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2.2 Effectiveness 
a. Has the implementation of MCT activities been effective in reaching the project 
objectives? 
For the purpose of responding to this point, there would seem to be three parts 
to the project objectives: 
To develop and test a pilot information and communication system 
(barangay telecentre), 
encompassing people, organisation, infrastructure and processes, 
that will support rural communities in achieving sustainable development. 
The project has achieved the first part, although it was stated in the proposal that 
"alternative models for operating MCTs will be tested and documented" and "the 
aspect of ownership will be specially addressed." It is not clear that this has been 
achieved as stated, although much has been learned from the pilot that can inform 
such considerations. 
For the second point, the project has been effective in acculturating the communities 
to ICTs, and in sensitising government agencies and local institutions to the aims of 
the project. Development of the physical infrastructure is less certain, given the 
difficulties of sustaining internet access for two of the MCTs, but a logical 
infrastructure of information providers is now in place. The process of content 
creation is under developed, as it does not yet provide for a formally defined role for 
the communities themselves, who have not yet attained the level of empowerment that 
will grant them the independence they will need in order to generate lasting 
information systems of real benefit. Other processes are yet to be harnessed; 
particularly the community processes that will foster development oriented activities 
that make full use of the ICTs. 
b. Did the project foster broad collaboration of different organisations and 
government agencies? 
The project has been able to foster broad collaboration among different organisation 
and government agencies, but the outcome of this collaboration has not yet matured. 
The relationship with DOTC needs to be strengthened at decision-making level. 
Information providers need to be made aware of how their information is being used. 
Training organisations should reinforce their capacity for aligning their training 
products more closely to the purpose of the MCTs. Local organisations (probably 
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NGOs with ICT capabilities) should be recruited for purposes of social development 
within the communities themselves. 
Were the technical problems solved effectively? 
In all the MCTs, the equipment was in working order and power supplies were stable. 
The most pressing technical problems concerned the dial-up internet connections. In 
addition to the two centres that were disconnected for more than a year, the 
connections to the other centres seemed particularly fragile. The remoteness of the 
MCTs caused problems for the DOTC support staff, and the connectivity equipment 
used was either subject to theft or vandalism or long delays for replacements from 
overseas. Uncertainties with the cormections diverted the attention of the 
communities towards the technological aspects of the project, possibly retarding their 
motivation to explore the use of ICTs to solve community problems. 
Are the lessons-learned well documented by the project staff? 
So far, the project documentation has incorporated little material that has been 
specifically designed to document any reflections or evaluations that have taken place. 
This does not mean they have not occurred, but the absence of documentation implies 
certain difficulties in communicating them among team members and project partners 
and aiTiving at a consensus on how to proceed in the light of the findings. A set of 
materials was collected from each barangay for this review, and they provide raw data 
for MCT usage statistics as well as reflections by the volunteers. These are valuable 
sources of information and their collection should be institutionalised and refined, so 
that they can be better understood, interpreted and acted upon by project staff and 
MCT managers. For example, usage statistics should be condensed and categorised, 
and then tracked and reported weekly to project staff. Volunteer stories can be 
collected and shared on the internet for purposes of learning and experience 
accumulation and for confidence building. Eventually, significant success stories can 
be showcased in appropriate outlets, including the mass media, in order to spread 
awareness and to foster greater levels of community action towards self-improvement. 
2.3 Project results 
What are the mid- and long-term benefits of the project implementation.. 1) individual, 
ii) at the community and local authorities level, iii) at the national level? 
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Individual benefits 
Individuals in the project team, associated agencies and in the recipient communities 
have accumulated the capacity to implement rural ICT projects centred on MCTs. 
The relationships that have been negotiated over the life of the project so far represent 
a valuable investment that will soon repay its full return. The learning processes that 
necessarily precede an innovative programme such as this project represents are well 
under way. 
Community and local authority benefits 
The concept of the Multipurpose Community Telecentre is now well known within a 
wide variety of Philippine agencies, although its full potential is yet to be realised and 
demonstrated. The value of ICTs for rural development is unquestioned among all the 
project stakeholders, and that is a potent lever. Among the communities directly 
involved, the school children are currently the primary beneficiaries and they and 
their parents are well satisfied with that. All actors recognise and appreciate the value 
of improvements in education that the MCTs are able to deliver. Local authorities 
other than the barangay councils have been less involved in the project so far. In the 
long term, as a national rural MCT programme gets under way, they will be able to 
deliver their services to their citizenry via the internet. A question remains with 
regard to the indigenous Lumad community of Caraga, some of whom live in and 
around at least one of the MCTs in that region. It does not appear that as a 
community, their special needs are being incorporated into the project design. 
National benefits 
Governments embarking on a programme of rural development with ICTs have a long 
learning curve to negotiate. This project has made an important contribution to 
establishing a starting place on that learning curve for the national authorities that will 
be tasked with carrying forward the lessons into a wider implementation. One 
challenge now for the project team is to ensure that those lessons are recognised and 
made available to others who will follow. Without the learning available from this 
project, a national Philippine programme for rural ICTs would be severely 
handicapped. 
2.4 Outputs and Reporting 
The evaluation is required to concentrating on the following: 
An assessment of progress to date in achieving the objectives of the MCT project, 
as checked against project documents,. 
The objectives of the MCT project as originally conceived cannot yet be said to have 
been fully achieved. However, more has been achieved than was originally envisaged 
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within the stated objectives. This is not untypical of pioneering ICT implementations. 
Evaluations of this type, therefore, need to steer a course between a rigid comparison 
of actual outcomes compared with anticipated outcomes, and a more flexible 
assessment of what was achieved that is desirable in terms of the evolving nature of 
the project's goals. Inevitably, the process of applying IT to a social problem changes 
the nature of the problem itself, as the problem reveals more of itself to the project 
implementers. In such circumstances, evaluations serve the purposes of the project 
best by highlighting the evolving nature of the project objectives within the context of 
the project actions that are designed to achieve them and that have to be regularly re- 
aligned in order to do so. In addition to the unanticipated, yet still desirable, 
outcomes, the project will have goals that were stated and expected, and which are 
desirable, but which may or may not have been achieved. 
The project has achieved most of the goals it set out to in establishing four MCTs. 
The project is yet to fully realise the stated goals of; 
developing the needed content and information services 
determining the enabling factors that relate to the sustainable operation of an MCT 
determine the impact of MCTs in the village life and in the neighbouring villages 
testing alternative models of MCT ownership 
According to the project proposal, "the primary output of this project is a model of 
operation for multipurpose community telecentres, in the form of guidelines, how-to 
materials, technical specifications, or sustainability plan, that guides the local people 
and program managers in expanding MCT operation to the rest of the country." Such 
a model has not yet been fully prepared, but the project has accumulated a great deal 
of knowledge that will enable the model to be created. There are deficiencies within 
the project that prevent the full specification of such a model at this time. More work 
is required to develop the how-to materials referred to and more knowledge is 
required to achieve a reliable sustainability plan. Moreover, there are also 
deficiencies in the original specification of what should be included in this model of 
operation. The project has usefully revealed these deficiencies. The model as 
specified does not seem to fully acknowledge that whilst ICTs are necessary to 
achieve the goal of community empowerment, on there own they are insufficient to do 
so. The challenge for the project now is to specify what else is needed and how to 
implement it. The model should include a mechanism that will ensure the recipient 
communities achieve empowerment through the use of ICTs. They need to be 
motivated towards strategic use of the technology through a mechanism that engages 
with the community processes previously described and is able to direct local energies 
towards a higher ambition horizon than currently exists. 
Project implementers need to devise a means not only of developing the needed 
content and information services, but also of ensuring they are productively applied 
towards solving community problems. Both activities will be heavily influenced by 
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the social, economic and cultural context of the recipient communities. Consequently, 
participatory processes will contribute significantly towards both goals. The present 
approach of content creation is overly reliant on a top-down information push 
approach that has not so far taken sufficient account of community needs. The 
process adopted so far for identifying the information needs of the communities, that 
of the workshops, has provided a useful starting point in defining their broad areas of 
interest. But it is now necessary to go deeper, in a more specialised area of need, in 
order to demonstrate the practical gains that ICTs can deliver. The statement of broad 
information needs that the workshops generated do not take into account the many 
local factors that will determine which particular application should be addressed first. 
In most cases, successful implementations emerge from a combination of factors, only 
one of which relates to a broad understanding of information needs. The social 
dynamics of the communities themselves will determine which applications are given 
priority at any time. For example, a farmer in Maguinda, named Dodong, happened 
upon some useful information from a CD-ROM concerning the rearing of ducks. He 
has used this to help him establish a breeding programme that is now supplying other 
farmers with breeder ducks. He now has the opportunities for developing his duck 
business further in several directions by using the MCT facilities. Maguinda could 
become a major duck rearing business centre. Such applications only emerge by 
chance from a top-down approach to information. The dynamics that motivated 
Dodong towards his duck breeding activities need to be better understood by the 
project so that they can be replicated in other places. The outcome of this activity has 
more to do with Dodong and his situation within Maguinda than they have to do with 
the provider of the information and the means of its provision. No equivalent 
examples were found in the other MCT communities (although there may be some) 
despite considerable probing. 
With regard to the enabling factors that relate to the sustainable operation of an MCT, 
it is too early in the project to be able to specify these. A pre-requisite is to 
demonstrate that there is something worthy of being sustained, and this has yet to be 
demonstrated. However, the project has accumulated considerable knowledge 
concerning the factors that will make up the sustainability formula, and this should be 
recorded in the project documentation. Now is a suitable time to begin to specify the 
conditions for sustainability of rural MCTs in the Philippines. The factors that will 
need to be considered can now be defined. The potency of their contribution towards 
sustainability can now be assessed and the means of measuring their impact can be 
specified. The project will then be able to go into the field at a suitable time and 
assess the likelihood of sustainability of any of the MCTs. The sustainability formula 
will be specific to the Philippine context, about which the project has now 
accumulated sufficient knowledge to be authoritative. 
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The next goal that the project has yet to fully achieve is that of determining the impact 
of MCTs in the village life and in the neighbouring villages. This is readily 
achievable with a survey and some social analysis. The forthcoming PANTLEG visit 
will also contribute to this goal. However, in view of the fact that the MCTs are not 
yet contributing to the economic and social welfare of the communities anywhere near 
to the extent that they could be, the impact enquiry at this stage could well focus on 
the extent to which the community is ready to go further with their ICT activities as 
well as highlighting some likely applications that would enable them to do so. 
Enquiries of this nature cannot be treated in isolation. The process of asking 
questions usually has the primary effect of getting an answer as well as a secondary 
effect of getting the respondents to think more about the question, why it is being 
asked and what will be done with the answer that they provide. This characteristic of 
social engagement can be put to good effect, by using the survey as a catalyst for co- 
ordinated community action towards further, strategic, exploitation of their ICT 
resources. 
Finally, the goal of testing alternative models of MCT ownership would not logically 
be achievable until after the sustainability factors have been specified and are ready to 
be tested in the field. The goal assumes that alternative models will emerge from the 
sustainability considerations. There may only be one viable model. 
In this project, additional goals appear to have emerged after the original goals were 
specified and as a direct result of the project experiences. Firstly, the project was 
required to engage with the challenge of achieving robust connectivity to the MCT 
sites, which were originally selected on the basis of them already enjoying (or able to 
enjoy) reliable connections. The project did not expect that the difficulties which 
arose in supplying interne connectivity to at least two of the MCTs would cause the 
problems that they did. At the time of this review, it seemed that a solution was 
imminent, but the delay had caused a prolonged setback to project progress and 
diverted considerable energies from other activities. With hindsight, perhaps the 
challenge of connectivity was underestimated, but the lesson is that factors that sit on 
the critical path demand special attention, which should be incorporated into the 
processes of project management from the outset. Securing high level participation at 
DOTC is expected to alleviate any future such setbacks. Secondly, the goal of 
community development, which may have been undervalued during project 
conceptualisation, or which has not has not yet been perceived as a priority, now 
seems to be critical if the communities are to take full advantage of the MCTs. The 
project needs more "Dodongs of Maguinda". The competition suggested under the 
opportunities in section 3 will go some way towards achieving this new goal. 
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An assessment of project results as perceived by barangay communities, local 
authorities and DOST. 
All the barangay communities are happy to be participating in the project and they did 
not express any complaints about their experiences (other than the lack of internet 
connection). In particular, the schoolteachers and principals were delighted that their 
pupils could receive computing knowledge and experience, as were the pupils 
themselves. The barangay councils were happy to be able to use the computers for 
their own administrative purposes. The level of community satisfaction is 
commensurate with their expectations. However, their expectations now need to be 
stimulated towards higher levels of achievement, commensurate with the potential of 
the technology, if the desired development outcomes are to materialise. Local 
authorities, other than barangay councils, are not heavily involved in the project. The 
Regional Director of DOST in Butuan, Caraga Region, did not express any 
dissatisfaction with the project and he outlined several other regional ICT initiatives 
that will benefit from the MCT project experiences. DOST executives expressed 
satisfaction with the willingness of communities to participate in the way that they 
have, as well as the degree of co-operation achieved with partner government 
agencies. Success indicators for this project were identified as political will, usage of 
the facilities and trained personnel, all of which had been achieved. 
A summary of lessons-learned concerning the involvement of rural communities 
and local specialists, resolving technical problems of connectivity, development of 
information materials addressing the needs of baran gays, computer users 
training, collaboration of all stakeholders and project management. 
The involvement of rural communities 
Involving the communities through the existing barangay council structure has been 
instrumental in recruiting them as accomplices in project implementation. However, 
this has not yet lead to the realisation of information systems that will significantly 
improve either their livelihood or their well being. It is now possible and necessary to 
build on this participatory spirit to ensure the communities fully appropriate the 
technology into their daily lives and use it to help them solve their most pressing 
problems. 
The involvement of local specialists 
Local specialists have provided useful resources for training and troubleshooting. 
This has sensitised them further to the conditions of rural life but it has not caused 
them to embrace the aims of the project or to modify their behaviours in its support 
beyond what has been asked of them by way of their normal duties. There is no 
criticism implied here, but local specialists will ultimately provide the first point of 
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contact to barangay MCTs who need help and will therefore heavily influence MCT 
achievements. The unique circumstances and potential of rural ICTs require that 
personnel in support positions are able to take the mission of the MCT to heart, and to 
adopt a flexible and "make-it-happen" approach to their responsibilities. Project 
authorities can instil into their local specialists a sense of responsibility for achieving 
outcomes rather than a duty for performing specified activities. 
Resolving technical problems of connectivity 
The major connectivity problems deprived two telecentres of internet access for more 
than a year. It seems possible that had contacts with DOTC been more effective and 
at a higher level than they were, then the problem would have been solved sooner (but 
this is speculative). Nevertheless, connectivity is a critical component of the project 
and as such should be under as much control of the project management as can be 
achieved within the circumstances. Given the significance of the project at the 
national level, special arrangements for obtaining reliable connectivity (not 
necessarily fast connectivity) would have been appropriate. DOTC could have 
attached a higher priority to the provision of reliable cormectivity than was apparent. 
For example, it might have been prudent to ensure sufficient supplies of spare parts, 
batteries and solar power devices, to ensure a continuous connection to the MCTs 
instead of having to order them from overseas when they broke down. 
Development of information materials addressing the needs of barangays, 
The project has adopted a top-down information push approach to the provision of 
information materials, with some consultation at the barangay level. The results of 
this approach have been slow to materialise and there is no formal device for 
measuring the usefulness of the information provided and for feeding this back into an 
effective process that would respond to such measurement. The communities have 
adopted a passive stance as recipients of information that others will obtain for them. 
This has contributed to the absence of information systems with the capability of 
achieving significant improvements to community livelihood or well being. The 
recipient communities should be taught how to use ICTs strategically from the very 
start of the project, as it takes time to get used to the idea. A problem-based approach 
will quickly catch their attention and focus their energies towards the information they 
will really need and use. The project is adopting a concept of appointing subject 
experts, to whom communities will direct their questions when they need information. 
The choice of expert here seems to be critical. If they are too distant (e.g. a research 
institution) they are unlikely to be able to empathise with questioner's problems. If 
they are too close (e.g. a neighbouring farmer), they are unlikely to have sufficient 
expertise to answer the question. Nevertheless, experience from elsewhere suggests 
that with a little help from outside, rural communities can become expert in solving 
their own problems, and that this expertise can be readily passed on to neighbouring 
communities. Often, communities will have more confidence in local, neighbouring 
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experts than in distant ones. Information provision should be anchored firmly in the 
problems of the communities and should be driven by community needs that have 
been fully articulated by the communities themselves. Information providers should 
not be defined or appointed until community needs are comprehensively enunciated, 
otherwise, a pre-existing agenda of information provision emerges that has the 
capacity to stifle communities' ability and willingness to pronounce their own 
(possibly differing) information requirements. 
Rural ICT projects need to be adept in the mechanics of eliciting and delivering 
community information needs. Information needs elicitation is achieved using 
appropriate participatory methodologies of enquiry that are based on anthropological 
and ethnographical techniques but which also lean on certain methods of systems 
analysis. Information delivery should combine top-down with bottom-up and side-to- 
side approaches, whereby external information is selectively and sensitively 
introduced into the local context, combined with local knowledge and then applied to 
the local problem. Out of this process, new knowledge emerges, and the information 
systems that are implemented to facilitate this process should be capable of effectively 
capturing and exploiting this new knowledge as it is created and put to use. 
Experience from elsewhere suggests that farmer-to-farmer networks are capable of 
contributing to the challenges of knowledge management among rural communities, 
provided the appropriate catalyst is in place. For this project, and for further 
replications, the "Newsroom" approach, described under opportunities in section 3, 
offers a potential means of achieving the propagation of new knowledge that can 
emerge from MCTs that are focused on solving community problems. 
Computer users training 
Training of users occurred in all the MCTs and it was successful with the following 
four provisos. Firstly, there were cases of gaps in time between the training taking 
place and the trainees using the skills they learned, with subsequent decay of their 
knowledge. Secondly, there seemed to be little opportunity for follow-up by the 
trainees if they ran into difficulties. Thirdly, the training was tool specific rather than 
task specific, which does not mean it shouldn't have taken place, but that it did not 
prepare the trainees well for the task they are expected to perform in the MCTs. One 
reason for this is that the task has not yet been comprehensively defined, beyond that 
of helping the community use the computers. Fourthly, there was at least one instance 
where community members felt they had to be trained by external (DOST) resources 
rather than members of their own community, and that the computer could not be 
used until some period of classroom training had occurred. 
Training investments return the most value if they can be timed so that the training 
occurs in close time proximity to the use of the skills that are trained. On-line training 
materials can help to achieve this, and has other benefits. Technical support can be 
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arranged for MCT operators among themselves, using their own network. The 
training that has been given can be embedded within a broader approach to MCT 
operation. This would incorporate a more detailed coverage of information for 
development, the structure of the internet, the purpose of MCTs, customer service, 
publicity and marketing. MCTs can also assign a training task to an operator who can 
then provide training to other community members. The single best motivation for 
spreading computer knowledge is by demonstrating that it can be useful for solving 
local problems, and MCT operators have a role to play in achieving widespread use of 
their facilities via this method. 
Collaboration of all stakeholders and project management 
The project has achieved a commendable level of co-operation among project 
stakeholders; communities, local authorities and government departments. So far, 
partner organisations have performed as they were asked to. Yet there are still no 
information systems in place in the MCTs with the capability of achieving significant 
improvements to community livelihood or well being. A vital element is missing. 
Stakeholders appear to have co-operated to the full in what was asked of them, but 
they have gone no further. There is little evidence that organisations outside the 
implementing team have appropriated the aims of the project to the extent that they 
are willing to contribute ideas, short-cut their administrative procedures, adopt 
flexible and innovative approaches to project matters, or to act or think "outside the 
box". Of all the stakeholders other than the implementing team, it is the barangay 
councils and volunteers who have acted most in line with this philosophy. 
Evidence suggests that pioneering projects concerned with rural ICTs in development 
need such approaches before significant gains can emerge. However, it is recognised 
that government institutions find it difficult to act in such a manner unless directions 
are given from very high levels. For this project (and perhaps for others) the lesson 
seems to be that existing government structures may not be the most appropriate for 
achieving the initial breakthroughs that are required to demonstrate the potential of 
rural ICTs. Yet it is acknowledge that widespread diffusion of ICTs among rural 
populations will require an institutionalised approach. More research is required to 
clarify the conditions under which ICTs can be successfully diffused to widespread 
rural populations, using the MCT model, but indications are emerging that a 
combined government and business-based approach holds promise. This project is 
likely to be in the vanguard of this line of enquiry if it stimulates such diffusion, and it 
is important for the international development community that appropriate learning 
and knowledge management measures are implemented in order to record and track 
future events and to foster an interpretation from which wider lessons can be drawn. 
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3. SWOT Analysis 
This section provides the result of a SWOT analysis conducted by the reviewer. It 
provides observations on project Strengths, Weakness, Opportunities and Threats. 
The purpose of the analysis is to take stock of the existing situation of the project and 
to guide subsequent action. A SWOT analysis can be used for exploring possibilities 
and for decision making. It looks at future possibilities through a systematic approach 
of inspection into both positive and negative concerns. It can help administrators to 
quickly expand their vision. Probably the strongest message from a SWOT analysis is 
that, whatever course of action is decided, decision making should contain each of the 
following elements: building on strengths, minimising weaknesses, seizing 
opportunities, and counteracting threats. In order to be most effectively used, a 
SWOT analysis needs to be flexible. Situations change with the passage of time and 
an updated analysis should be made frequently. 
The items under each heading do not appear in any particular order. The potency of 
points varies considerably. 
3.1 Strengths 
Four rural MCTs are in place, functioning and showing great promise for 
achieving rural development. 
The project has created a substantial network of government and other agencies 
that are aware of the MCT concept, the potential value of rural ICTs and are 
motivated towards further support action. 
Current users of the MCTs are the schools and the Barangay administration, 
which provides effective preparation for deeper infusion of ICTs intp community 
life, towards strategic uses of ICTs. 
The project has accumulated vital experience in government inter-agency 
interaction and co-ordination that will be essential for a national rollout of any 
future rural ICT programme. 
Communities have received the MCTs wholeheartedly, within the bounds of their 
aspirations and their understanding of the role of the MCTs. 
Project staff and management are well versed with the challenges of rural 
development with ICTs and are capable of marshalling sufficient resources to 
ensure that dramatic improvements can be demonstrated. 
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3.2 Weaknesses 
The adopted model for information flows to project beneficiaries is one of 
information push, like an electronic library, and is not strongly based on the stated 
needs of the communities. 
Connectivity in at least two of the four MCTs has been problematic, and at the 
time of writing, remains so. The sites were chosen for, among other criteria, 
accessibility of telecommunications, yet two sites did not enjoy connectivity at the 
time of the review and suffered a history of unstable connection. 
The communities have not been made aware of the strategic benefits of ICTs. 
ICTs have not been sufficiently infused into community life for the realisation of 
their full potential benefit. 
The MCTs' strategies for information acquisition are not yet addressing the social 
and economic problems of their host communities. 
There is little evidence yet of community empowerment as the project benefactors 
would wish to see it. The host communities do not fully appreciate the purpose of 
the MCTs. 
The MCTs are mostly being organised to benefit those already with privilege and 
power; the pupils at school and the Barangay council members. Specific 
outcomes for marginalised sections of the host communities are not yet in 
evidence. 
In most MCTs it is unclear who is in charge and how the MCT should be 
managed. Management of the MCTs is currently seen as the functioning of 
custodial duties with regard to the equipment, rather than the acquisition and 
deployment of information for community development. 
In more than one instance, the internet is seen primarily as a fast mail delivery 
service. 
MCT volunteers are uncertain about their role. Whilst often stated as helping the 
community, in practice, use of the MCT computers is mostly by the volunteers for 
their own school work and not for the social development of the community. 
MCT volunteers have not always had the opportunity to provide community 
service in the MCT after receiving training, either because connectivity had not 
been achieved or they had moved away for further schooling or employment. 
Reliance on volunteers renders an unstable workforce, although there are 
advantages in obtaining the services of committed individuals without having to 
pay them. 
Training of volunteers has sometimes taken place a long time before they were 
able to use the skills they learned. The value of training investments has therefore 
decayed seriously before any return is achieved. 
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There is no reliable mechanism for the volunteers to follow up with queries and 
difficulties after their training. 
The key govertunent departments are not effectively co-ordinating their activities 
and responsibilities for the project. 
As a pilot, there is no unambiguous or concordant project success factor or 
indication of how it will be determined when the project is over (other than the 
fixed time period during which it has been executed). Moreover, there is 
currently no clear exit strategy for the project with regard to the MCTs that have 
already been installed 
There are two critical success components within the project; connectivity and 
content, over which the project managers have no direct control. This places the 
project in the position of having responsibility for demonstrating desirable 
outcomes without the authority for achieving them. 
The apparent difficulties of co-ordinating between DOST and DOTC have drawn 
project energies disproportionately towards the problems of connectivity. Apart 
from the immediate drawback of having two sites without an internet connection, 
this has served to focus attention unduly on the technological aspects of the 
project. The consequence has been that the social, behavioural and managerial 
factors concerned with MCT operations have not received the attention they 
require for optimal outcomes to emerge. 
The model of information delivery focuses on information push, in which 
government agencies designate problem experts and make their databases 
available on line. Such a model (a "hub-and-spoke") may not be firmly anchored 
in the dynamics of real community needs, as it does not seem to contain a 
mechanism for identifying and tracking these needs. Furthermore, it seemingly 
excludes the potential benefits of farmer-to-farmer (network) interactions, which 
acknowledge the contributions available from within communities themselves and 
provides the necessary infrastructure to foster inter-community sharing, learning 
and problem solving. The problem is one of knowledge management for rural 
communities. 
The principal beneficiaries are the school children and the Barangay 
administrations. As an outcome, this is desirable, but it is sub-optimal. All the 
MCTs, to a greater or lesser extent, operate as extensions of the local school. 
Most of the volunteers are school children. Schoolteachers and pupils are 
dominant among the active community users. When questioned about the most 
significant benefits that the MCTs bring, the most common community response 
refers to the learning opportunities that the school children enjoy. An inherent 
weakness exists in that the older members of the communities perceive the MCTs 
as not being for them, that computers are artefacts of the educated and of a 
knowledgeable lifestyle, which is precisely the opposite of the intention. 
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3.3 Opportunities 
A demonstrator information system or "killer application" would now provide a 
catalyst to prove the concept of strategic ICT use in rural communities, building 
on the infrastructure and social awareness that is already in place. The project 
could focus its energies now on identifying and implementing such an application. 
Recent research at Cornell University into the management of telecentres in 
developing countries can be used now to define the task of MCT management, as 
well as selecting and training individuals capable of taking up the post. 
E-Commerce in local products has been suggested as a possible application. This 
could be developed in collaboration with a PANTLEG partner, Mr. Loyola 
Joseph, of the Foundation of Occupational Development (FOOD), Chennai, India. 
FOOD has extensive pioneering experience with e-commerce in native and rural 
products. 
The future of the project poses many questions for which new knowledge is now 
required, especially relating to the development of rural communities within the 
Philippine and Mindanao contexts. Research partnerships, operated through local 
research institutions, can attract skilled researchers from both national and 
international sources to assist with the implementation of strategic applications for 
rural development through ICTs. In most cases where overseas researchers are 
involved, this can be at minimal cost to the project. The project offers a "social 
laboratory" into which researchers can "hit the ground running" with their 
enquiries. The project could define a research agenda that would address specific 
problems of rural development in the Philippines with ICTs and then cultivate a 
suitable network of researchers capable of addressing those problems. 
The UN operates an effective system of IT volunteers that could be exploited to 
strengthen the human resources at all levels of the project, especially at 
community level (http://www.unites.org). 
All MCTs in the project face much the same operating problems and some have 
already carried out cross-visits for the purpose of sharing and learning. This 
process should be strengthened through deliberate MCT networking using the 
infrastructures already in place. As a minimum, an email list should be 
established for MCT operators to exchange problems, solutions and learning 
opportunities. 
As a member project of the PANTLEG initiative, networking contacts for mutual 
support and learning should be initiated between the Philippine MCT operators 
and those of the other PANTLEG centres in India, Malaysia and Mongolia. 
Eventually, this can lead to world-wide knowledge exchange among rural 
telecentres, from which the Philippine MCTs would benefit. 
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Capacity-building can now be focussed on the MCT operations; its strategic 
management, daily supervision and customer services. An MCT Operations 
Manual should be conceived that would specify the expectations placed upon 
MCT operators as well as the activities required to achieve them. Implementation 
of the manual should be regarded as a major capacity building exercise in view of 
the ambiguity in which various actors in the project now perceive the purpose of 
the MCTs. 
Rural MCT projects shine a spotlight on a country's situation with regard to rural 
development; its management and its effectiveness, and the opportunities that 
become available as ICTs are diffused across previously under-served sections of 
society. The complexities of achieving ICT-induced rural development warrant 
special attention in any society where rural populations make up the majority, 
where ICTs have been identified as key contributors to national well-being and 
where the government is aware of the danger of a widening digital divide. As 
practical solutions to the problems of ICT-induced rural development are heavily 
situated within their contexts (what works in one village may not work in the 
next), the Philippine Government might consider a mechanism that will focus 
knowledge management activities dedicated to such problems within its existing 
advisory structures. A small and focused Rural ICT Institute or Research Centre 
would be capable of generating the new knowledge that is now required by rural 
communities in the Philippines to successfully embed ICTs into the fabric of their 
daily lives and to accelerate national momentum on the learning curve along 
which it is now advancing. 
The communities in which the MCTs are located can now begin to build a Rural 
Development Portal on the internet (or off-line) that would capture their local 
knowledge and make it shareable among other rural communities. 
11 A "Newsroom" could be established now to act as a hub to the existing MCTs in 
Mindanao. This would catalyse the creation and dissemination of local 
information, with the intention of infusing ICTs further into the fabric of daily life 
and of bringing about a shared approach to the development of a "killer 
application". The Newsroom would consist of a manager and a small team of 
professional internet-savvy operators who would scour the internet daily for 
information known to be of use to the rural communities in Mindanao, and which 
would be posted daily to a web site as the primary means of local information 
delivery to each MCT. The Newsroom would be housed in one of the existing 
MCTs. The model is based on the "value-addition centre" approach of the M.S. 
Swaminathan Research Foundation rural information villages in Pondicherry, 
India, another PANTLEG project. Staff from the MCTs would be rotated through 
the Newsroom on a regular basis for the purpose of sharing local knowledge and 
for capacity building at the MCT level. 
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The project could now deploy one of a new breed of software packages that are 
rapidly coming onto the market, known as community web site software. Such 
packages facilitate the construction and development of community web sites 
where community members have the opportunity to contribute content and to 
interact with other members. Easy to use templates allow non-technical users to 
set up e-commerce facilities, exchange documents, construct bulletin boards, and 
post documents and photographs, among other things. An example is 
WebPOWER from HarvestRoad (http://www.harvestroad.com). Their promotion 
material suggests that 
to overcome geographical barriers and communication issues, WebPOWER 
application software can empower communities of interest to create their 
own portals and encourage communication, interaction and dissemination of 
information. This enables communities - both geographic and interest-based 
- to work collaboratively, publishing up-to-date and valuable information 
from remote locations. The HarvestRoad Wizard is available for community 
members to create their own small web site and link it to their online 
directory listing. The easy-to-use WebPOWER application software 
empowers and encourages community members to contribute with up-to-date 
information; promoting information sharing and online communication. 
The absence of a powerful demonstrator, or "killer application", could be 
overcome by running a competition among the MCTs. It was noted that every 
MCT had a desire for more equipment. This could be exploited by offering extra 
equipment to the MCT/Community that implemented the information application 
that had the most beneficial effect on its community. All MCTs in the pilot would 
be required to participate. The Panel of judges could be drawn from among local 
and national dignitaries, so that adequate publicity could be attracted to the 
project. Each MCT would have a competition mentor assigned to it, possibly 
from DOST project staff, to ensure it was able to compete effectively. The winner 
would be awarded the new equipment. 
One way of focussing the attention of the MCTs onto finding solutions for the 
problems of the host community is to organise the volunteers into teams, one for 
each community problem. A team of volunteers would address each community 
problem. Each volunteer could be on more than one team. Each team would have 
a team leader. Team leaders would be co-ordinated by the MCT manager, who is 
now a development operative. Custodial supervision of the MCT would be 
delegated to a volunteer supervisor. Volunteer teams of different communities 
that share problems could network their resources and work together for mutual 
benefit. Communities will become expert in marshalling resources to solve their 
own problems. 
Volunteers could be asked to perform a quota of MCT community hours, in return 
for the training they receive. The hours could be worked, to some extent, 
Roger W. Harris. IDRC 28 
Connecting People and Organisations for Rural Development Through Multipurpose Community 
Telecentres (MCTs) in Selected Philippine Barangays 
A Learning Evaluation 
according to their own availability but within a fixed time period, so that they can 
co-ordinate their other activities with their duties for the MCT. 
Senior citizens can be deployed as MCT operatives. 
Given the positioning of the project in PCHRD, a health related killer application 
might be an appropriate choice for the powerful application that is now needed to 
galvanise rural communities towards strategic use of ICT. 
Project activities will be accelerated by a streamlined mode of inter-departmental 
co-ordination. Given the potential impact of ICT-induced rural development in a 
heavily rural developing nation, as well as the challenges of multiple agency co- 
operation, it might be considered appropriate to lobby for a high-level authority, 
say, close to the ITECC. The special problems of rural ICTs receive scant 
attention in the Government Information Systems Plan. 
The Open University appears to have the resources to offer online training in 
MCT management, treating it as a development-oriented role. 
Discussions with the DOTC revealed some their plans for the Alternative 
Communication Programme (ACP), by which ultimately something like 1,500 
municipalities will be provided with public facilities with a computer that will be 
connected to the internet. The private sector is expected to drive this programme, 
once government has designed the funding mechanism. It is expected that 
existing PCOs will be leased to private operators. It seems that the ACP does not 
directly target social development. If profits are made, the programme will be 
deemed successful, whereas if social development does not arise, it will not 
necessarily be deemed a failure. The MCT project is well placed to bring its 
experience to bear to influence the development of DOTC's thinking with regard 
to the imperative of ensuring that social development becomes a prime goal of a 
national communications programme. As this project has demonstrated, whilst 
technology is necessary, it is not sufficient for development to occur. DOTC are 
yet to be sensitised to the conditions under which their infrastructure can be 
operated to ensure that it induces social development, and this project has the 
capability to do that. 
The project has accumulated a great deal of experience and has exposed 
significant learning opportunities. Project stakeholders and management are well 
advanced along what is a tortuous learning curve towards competence with ICT- 
induced rural development. It is now appropriate to record the experiences and to 
document and disseminate these lessons, not only for the benefit of the project 
stakeholders themselves, but also for the learning that other Philippine agencies, 
government and otherwise, will have to achieve in order to partner successfully 
with future programmes for a wider implementation. Additionally, the 
international development community has much to learn from the Philippine 
experience. Opportunities for dissemination include seminars, workshops and 
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reports in the media as well conferences and research publications. Elsewhere, it 
has been observed that video and television presentations can have a strong impact 
on policy makers and politicians with short time spans to grasp the essence of a 
project. Colleague/stakeholders in partner government agencies can benefit from 
the learning that is now available and so too can other government planners 
In order to facilitate adoption of the MCTs as tools for community development, 
the project might consider engaging appropriate non-government organisations 
working for rural development as advisers or operators of the MCTs. 
Observations elsewhere suggest that the commitment and dedication of a well- 
motivated NGO serve well to exploit the slightest opportunity for advancing its 
aims. NGOs often focus sharply on results and exhibit the flexibility and 
dedication to make things happen where governments sometimes face difficulties. 
It is this element that seems to be lacking in the project so far, and smart 
partnerships could now be formed with suitable NGOs that are able to exploit 
mutual strengths whilst compensating for mutual weaknesses. 
In order to increase the chances of success for a wider programme of rural ICTs, 
the government might consider an e-readiness investigation that will reveal the 
existing levels of technology awareness among the rural population and will 
suggest measures capable of elevating that awareness to levels that will ensure full 
use of ICTs. E-readiness investigations have been conducted to useful effect in a 
number of developing countries. 
As a means of demonstrating many of the positive aspects of rural MCTs, 
especially those relating to inclusion, empowerment and development, a specific 
information-based programme could be launched to benefit the Lumad ethnic 
minority in Caraga Region, Mindanao, through the MCTs there. 
3.4 Threats 
The use of a government structure to foster a grass-roots movement carries a high 
risk of perpetuating a dependency syndrome among beneficiaries and of stifling 
the creativity and innovativeness that accompanies many successful rural ICT 
implementations. 
The problems of co-ordinating the various agencies seem to divert considerable 
energy from the information and problem-solving aspects of MCT operations. 
At Maguinda, the teachers appeared to be reluctant to accept computer training 
from their pupils who already knew how to use the computers. Some attitudinal 
development will be required to instil in the communities a "make-it-happen" 
syndrome capable of overcoming cultural barriers and behavioural impediments to 
optimal use of the technology. 
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So far, training for MCT volunteers has been tool specific, i.e. focused on the 
various application software packages, such as Microsoft Office and Internet 
Browsers. More effective training would be specific to the task of the role of the 
volunteer, once that has been adequately defined. Thus, volunteers would be 
trained how to use the various software packages for the purpose of community 
development. Training would be expanded to include topics like customer 
service, simple statistical analysis, communications and publicity. 
Community aspirations for social development have not been ignited. Until they 
are, outcomes will remain sub-optimal. 
The behavioural adjustments that are required for all ICT applications to achieve 
optimal outcomes have not yet occurred at the community level. 
The absence of close co-ordination and co-operation between the key government 
agencies that are involved in the project suggests that a wider programme of rural 
ICT diffusion that might emerge from this pilot might suffer from the same 
deficiencies. 
It is possible at this stage to characterise opposing perceptions of the project from 
the two major actors, the government and the rural communities. Project 
authorities in government perceive uppermost the developmental aspects of rural 
ICTs. Project beneficiaries in the communities perceive uppermost the 
technological aspects of the ICTs. These apparently opposing aspects of actor- 
perceptions need to be harmonised for genuine and sustainable development to 
occur. 
Summary of Lessons Learned 
This section summarises the lessons learned from the project so far. 
Information provision for ICT-induced rural development should be firmly based 
on the needs and problems that communities have expressed, independent of any 
preconceptions that providers of the technology may have. Participatory 
processes can and should be used to understand the problems of communities and 
the information needs that will contribute towards their solution. 
Rural communities may describe problems that are similar to each other's, but the 
social dynamics of communities will vary. It is these dynamics, more than the 
nature of the problems, which determine what information will be required and 
how it will be used to achieve social development. 
Communities appropriate ICTs by following a process that begins with custodial 
adoption (concern for the environment for the technology) followed by surface 
adoption (management of basic functions and operations) followed by 
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assimilation (strategic use of ICTs for problem solving and social development). 
Support structures should acknowledge the different stages by adjusting their 
operations to correspond with each. 
The sooner communities are exposed to the full potential that ICTs have for 
contributing to social development, the quicker will be their progress through the 
stages of technology appropriation. 
Aspects of project implementation that sit on the critical path to desirable 
outcomes should receive special attention from project managers. Connectivity 
and the provision of information content, two items on the critical path in this 
project, are unlikely to be under the control of a single agency, so heavy emphasis 
is placed on the requirement for effective and responsive inter-agency 
collaboration. 
In view of the evolving nature of project objectives, formal evaluations and 
assessments of progress should be incorporated into the design of rural ICT 
projects. There is often a long lead-time for communities to fully appropriate 
ICTs and projects need to verify that they are on right track to ensure that 
resources have been appropriately allocated. 
Information providers should check that the information they provide is being 
used and how it is being used. They should modify their information generating 
processes in the light of this knowledge. 
Whilst technology is necessary for ICT-induced social development, of itself it is 
not sufficient. Community aspirations have to be ignited early on and the 
capability of ICTs to solve genuine community problems has to be demonstrated. 
The reliability of an interne connection to an MCT is more important than the 
bandwidth. Even at slow rates of data change users are able to build confidence 
and become accustomed to regular usage. Frequent interruptions to service erode 
communities' perceptions of the interne as an important component of daily life. 
MCT usage statistics are a valuable source of knowledge about the contribution 
that the MCT is making to community life. Most significantly, the regular 
collection, categorisation and analysis of usage statistics cultivates reflection 
among the MCT staff as to how their activities are influencing the community. It 
is from such reflection that home-grown improvements are likely to be generated. 
In the absence of specific and visible actions to include them, marginalised 
sections of communities are less likely to enjoy the benefits available from ICTs. 
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Pilot projects of this nature are valuable sources of learning for governments 
contemplating a programme of ICT-based rural development. 
Project objectives for rural ICT implementations can evolve as projects advance. 
Management structures need to be flexible and adaptive to changing 
circumstances. Evaluations should accommodate such adaptations. 
Community ambitions need to be ignited and their expectations elevated in order 
to generate aspirations towards strategic uses of ICTs that are capable of 
producing improvements in livelihood and well being. An intermediary may be 
required to achieve this, perhaps one or more NGOs or a Newsroom such as that 
suggested here. 
Rural ICT projects should establish success indicators that focus directly on 
desirable outcomes that relate to social development. Often, projects target 
outcomes that are actually intermediary or facilitating, such as technology 
installation, training, awareness cultivation, etc. 
Due to the experimental nature of many rural ICT implementations, stakeholders 
and other participants need to be enthused with the overall aims of the project so 
that they take responsibility for achieving outcomes rather than respond to a duty 
for performing specified activities. The challenges of pioneering ICTs in rural 
communities demand flexible approaches with regular periods of reflection and 
adaptation. 
If you ask a community what are their problems, the answers you receive give an 
immediate indication of what ICTs should be used for. 
Activities that lead to community-based social development are wrapped up in the 
dynamics of the communities themselves. They can be triggered by external 
influences such as ICTs but they cannot be force-fed. 
Training for MCT operatives should be task specific rather than tool specific. 
Community members should be encouraged to conduct training. Training should 
take place right before the skills are expected to be used. 
MCTs should have managers who see their role as development officers as 
opposed to custodians of the technology. 
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Appendices 
Schedule of visits and interviews 
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Date Location People 
4th June 2001 Butuan Ric Varela, DOST 
Lyndo Villacorta, DOST 
Nestor Bongato, DOTC, TelOf 
Jaliobong Barangay council, MCT volunteers and 
community members 
5th June 2001 Maguinda Barangay council, MCT volunteers and 
community members 
Butuan Angelito C. Alolod, Regional Director, DOST 
7th June 2001 Malingao Barangay council, MCT volunteers and 
community members 
Iligan, Jasmin Esparante, teaching staff, C.M Gillera, 
School Director; Philippine Science High 
School 
8th June 2001 Taguitic Barangay council, MCT volunteers and 
community members 
Iligan Vice-Chancellor Research, Vice-Chancellor 
Academic and Head of Computer Centre, 
Mindanao State University, Iligan Institute of 
Technology 
llth June 2001 Manila Denis F. Villorente, Advanced Science and 
Technology Institute. 
Agustin R. Bengzon, Under-secretary for 
Communications, Department of 
Transportation and Communications (DOTC) 
13th June 2001 Manila Dr. Pacita L. Zara, Executive Director, 
PCHRD, DOST 
Dr. Roderico H. Ofrin, Vice Chancellor for 
Research and Development, Open University 
14th June 2001 Manila Dr. Delia Torrijos. 
Dr. Estrella Alabastro, Secretary, DOST. 
Philippines 1st – 15th June 2001 
 
Friday 1st June 
Dinner with Merle: problems with  
connectivity;  
outreach to community;  
lack of conviction in project officers 
 
Monday 4th June 
Meet other members of the party at airport, Nestor Bongatao 
(Bogs) Telecom Team Supervisor, TelOf, DOTC.  Arrive 
Butuan, stay at Inland Resort.  Meet with Ric and Lyndo 
Villacorto, Chief, Technical Services, DOST Caraga Region 
 
Telecom budgeting is centralised in Manila – “imperial 
Manila”.   
 
2:00 pm. depart for Jaliobong MCT, Kitcharao, Agusan del 
Norte. 
All the talk so far is about who works where, sorting out the 
responsibilities. 
 
No payphones in the villages along the way. 
A few  private lines to individual homes, plus to govt. 
offices. 
Told it takes 2 days to get a fixed line. 
Cellular phones are available in Butuan, there are several 
telcos. 
Bogs has a local rep, a technical guy, who seems to spread 




Arrive Jaliobong 3:40 pm. 
Meet with the captain and volunteers: 
They are constructing a new building to house the MCT, which is currently in the village hall.  
They provide labour and land and obtain materials from their the provincial government. 
Problems with PCO operation, the Barangay complained to DOTC about the performance of 
the operator.  They want to occupy the PCO.  DOST is considering that Barangay should 
control the PCO.    There are 3 options under study how to achieve this.  Should have been 
done sooner, shows lack of integration of ICTs and the community and an overly centralised 
model of comms provision. 
 
Jaliobong has an internet connection at 33.6 kbits 
 
My questions to the MCT committee and volunteers:  
The problems of co-
ordinating the various 
agencies seems to divert 
considerable energy from 
the  MCT operations. 
Using a govt. structure to 
foster a grass-roots 
movement 
The model is one of 
information push, like an 
electronic library. 
Baragays were chosen for 
convenience of 
connectivity, but only 2 out 
of 4 are connected at the 
time of the review 
Doesn’t seem to have been 
sold to the community 
members. 
MCTs need a killer 
application as a catalyst 
and to prove the concept. 
Current users are the 
schools and the Barangay 
administration. 
Comments and observations
What is the role of the operators? 
What is the purpose of the MCT? 
Why are they constructing a new MCT? 
Who is in charge of the MCT? 
How are the MCT services promoted to the community? 
How are they promoted to the peripheral Barangays? 
What management training has been received by the 
person who is in charge? 
Who are the users? 
How do they use the MCT? 
How does the MCT benefit the community? 
What are the problems of the community? 
 
 
Story:  How did this project get started? 
The idea was introduced to the govt. by Dr. Delia Torrijos of 
UNESCO, at the time, now with the ADB. 
 
Merle believes CIDA is looking for a tangible return on 
investment from their funding, but telco problems have slowed them down. 
 
Recent visits: 
Tony Zeiton, Hubert Simond, CIDA Feb 2000 
Les Breiner, Zbig, 2000 
Renald, 2000 
Zbig, Stephen (IDRC) Marcie(?) Umals, CIDA, Feb 2001  
 
Tuesday 5th June  





Dodong is the president of the Youth Volunteers 
Sonia is one of the volunteers 
The purpose of the MCT is for the students 
The volunteers (12 of them) learn computing and help the 
community. 
MCT management is by the Youth President and the 
council  
MCT is open to all including neighbouring barangays for 
email  
Main users are students, use CD ROMs eg encyclopaedia, 
and go online for CNN weather and newspaper.  Also do 
email. 
Have distributed cards to promote the MCT plus bulletin notices in 3 places – they are 
confident to be able to promote 
The connection is unstable. 
Volunteers have been trained and users in the community and the council members. 
The MCT should be 
addressing the problems of 
the community. 
This community is not 
empowered. 
They don’t fully appreciate 
the purpose of the MCT. 
The beneficiaries are the 
school children and the 
Barangay administration. 
The MCT is being organised 
to benefit those already with 
privilege and power. 
MCT services are not being 
targeted at the poorest 
sections of the community. 
MCT Management Training 
– manual by Raul 
Roman/Roy Colle at Cornell
Possible link with Loyola 
for e-commerce 
Advertise for researchers to 
visit 
UN volunteers 
Networking of MCTs with 
PANTLEG MCTs 
Standards for MCT 
operation as a possible 
PANTLEG outcome (new 
project) 
Rural Telecentre Institute 
Rural Telecentre mail list 
The MCTs are not 
networking with each other 
Rural Development Portal 
can be started now, with 
MCTs contributing. 
Community web site 
software. 
The volunteers have cross-visited with other MCT. Also they email and phone. Contacts with 
other MCTs are about once per month. 
Community has framng problems but the 
farmers do not come to the MCT they use the 
volunteers. Have obtaind information from CD 
ROM on pest control and duck rearing, for 
medicines.  Info from the Visayan Agricultural 
Institute.   
Teacher uses computers to prepare reports of the 
studebt progress, the volunteers also do typing. 
Community problems: 
Rice farming , cassava planting. 
Volunteers: Sonia; suversosa@yahoo.com 
Teacher: Regina A. Andaya, Maguinda National 
High School, Maguinda, Butuan. 
 
 
2:00 pm DOST Director, Angelito C. Alodod 
 
Relationship to the project: 
Provides administration support through local officials, the Regional Development Council 
Expects to connect all Barangays 
Wants to pilot satellite  connection to islands 
The role put programme would be an inter-agency project 
Govt. expects communication for education and livelihood activities 




Agro-based activities, e.g. pottery, ethnic food processing 
Main activity for Mindanao is food processing, furniture, fishing, e.g. Mindanao Fishing 
Online and Caraga network, plus web sites for political representatives. 
Looking for an IT boat for the islands 
He is Chairman of the Regional development Committee 
Wants IDRC support for post processing activities, harvesting products and water resources, 
e.g. Lake Mayan Hydro., and more MCTs. 
E.g. special MCT for indigenous peo0ple – LUMAD (?) 
There are 17 distinct tribes  
Could have a model satellite set-up in one of the islands 
MCTs good for teachers 
Govt is strong behind ICTs, esp. DOST, who will be hosting govt web sites and co-ordinating 
other departments for ICT implementation 
 
Dinner 
The Dean of the local college who is organising training for MCT volunteers is a bit doubtful on 
training for internet searching, - serach engines, search strategies etc.  Seems the approach is to 
depend on a team of country experts organised on a web site to field questions from MCTs, as 
opposes to seraching the web for other information sources.  Seems the MCT users won’t 
understand what they get back from the web unless it is transposed/translated as into a format 
they can understand/use. 
There is a DOST contract 
system that could be used to 
engage NGOs in rural 
development with ICTs. 
Although given the tools to 
empower themselves, there 
is still evidence of a 
dependency syndrome in 
both Jaliobong and in 
Maguinda 
Is this using the internet only as a 
fast mail service? 
Raul Roman, a master’s student at 
Cornell has been working under 
xxxxxxx on training requirements 
of Telecentre Managers.  We 
provided data for his research from 
Malaysia.  He should have his 
training manual out by now.  Try 
and get a copy for this project. 
 
 
Wednesday 6th June 
 
Travel to Region 12, destination Iligan, via Cagayan 
de Oro.  Whole day travelling along the northern 
Mindanao coast.  Many barangays, evenly 
distributed along the coast with few roads leading 
inland.  All fishing communities few attractive 
beaches, mostly black sand and rocky coast with 
low tidal range. 
 
Discussions and thoughts along the way: 
The problem with connections has been created 
by a dispute between TelOf and Mayatel, a local 
Telco.  TelOf wouldn’t pay a legacy bill to Mayatel that they inherited from a previous 
operator.  TelOf kept some of their equipment on Mayatel premises and they held it hostage 
until the bill was paid.  The influence of the project finally pressured a solution and 
connection is expected this week.  The dispute kept the Public Call Offices in the entire 
district off the air for 2 years. 
The Mindnao State University, Iligan Institute of Technology, has been helping with training 
and can be a potential research partner. 
The project can start now to compile a directory 
of international resources into a portal for the 
MCTs. 
 
Thursday 7th June 
 
Arrive Malingnao 0830. 
 
Met the Barangay captain, Teotimo Espra  
Meeting in the Barangay session hall with volunteers, council and others. 
 
Same questions: transcript of responses. 
 
TelOf is rehabilitating the connection, 
which should be up in 5 days. 2 year 
delay due to dispute with Mayatel. 
Never had an internet link here. 
3 volunteers are present, there are 45 in 
total.  The rest are in school or in Manila. 
2 Barangay officials. 
Training of volunteers took place last 
December. 
The volunteers don’t seem to remember much of their training. 
It was done in MSU. IIT 
“The volunteers are here to learn the computer” 
Use the MCT to prepare Barangay reports. 
At Maguinda, the teachers don’t 
want to be taught by the 
volunteers but by DOST trainers.  
Need some attitude changes here 
to mobilise a “make it happen” 
temperament. 
Management of the MCT is 
seen as a custodial role; 
security of the equipment 
and scheduling of the 
volunteers.  Needs to be re-
aligned to a role of 
community development 
(that happens to use ICTs). 
Susanette is here every day, the others come once a week. 
Susanette has email Susanette3@yahoo.com 
Barangay seceretary is in charge, Willie Bartolomo, WillieBartolom2@yahho.com 
The school principal is present 
Stated purpose of the MCT is for communication. 
Problems of the community: 
Peace and order 
Economic development 
The low price of Copra 
Unemploym,ent 
Low pay 
Drug abuse; shabu. 
No doctor in the community 
The clinic has no medicine. 
 
Observations of the MCT: 
Materials that are in English (most of them) 
present a problem. 
No public phone, (coming in 2 months) 
No publicity posters; they did have but not now 
No newsletters, publicity flyers. 
 
Visit to Philippine Science High School (Correct name?) 
Located on the second floor of the stadium, which is still 
being built.  We had to pick our way through the 
construction. 
 
Training of Volunteers, discussion with Jasmin Esperante, 
teacher.  E.jasmine@eudoramail.  (Only sees her e-mail at weekends when she goes home and 
uses the local intenet café.) 
 
Volunteer training, included: 
Yahoo mail 
Internet surfing 
Word processing; what they use the most. 
MS Office 
Troubleshooting 
Internet and web page building, using Dream weaver and 
html coding 
Search engines; yahoo. Alta vista, ask. 
Volunteer gets 10 days training. 
The school computer lab has 1 PC per student, for 5 days 
training 
The MCTs have 1 PC per 10 students, for 2 days training 
At MSU (?) web page and internet training, 1 PC per 4 
students for 3 days training. 
The volunteers “tend to forget the training” 
50% of the volunteers went through the whole training 
Used the Office 2000 tutorials 
Volunteers don’t get the chance to practice much. 
Idea 
Run a competition among 
the MCTs for the best 
application that has a 
tangible impact on 
livelihood.  The winner gets 
more equipment (which 
they all seem to want). 
Training for MCT 
volunteers and managers 
should be task specific not 
tool specific.  The task is 
solving community 
problems.  The tools are the 
hardware and software. 
Idea 
Organize the volunteers 
into teams, one team per 
community problem. 
MCT Management. 
First they should decide to 
have a manager.  Then they 
should decide what the role 
should be.  Then they 
should decide who should 
do it.  Then they should 
decide what and how to 
train him/her. 
Next time, would do more practical, hands on with more PCs 
Purpose of the MCT?, allow the community to use 
computers, (not sure what for). 
Volunteers are trained “to get information about the 
barangay, advertise their barangay and use the internet to 
improve their economy.” 
 
C.M Gillera, the School 
Director; 
The barangay chose the 
volunteers, who may not 
be the most suitable 
people (not his problem) 
The school has an 
outreach programme that could be used as a volunteer post-
training support resource, but they haven’t built a web site 
for it yet. 
 
Emerging impression: 
The project is a microcosm 
Of ICT introduction into a 
developing country, 
typified by technology 
installation followed by 
sub-optimal benefits, (with 
disappointment and 
disillusion to come, 
accompanied by confusion 
and lack of understanding 
as to why the expected 
benefits did not emerge).  
Same problem as a good 
many corporations.  Reason 
usually the failure to 
address the strategic use of 
the technology (in this case 
solving community 
problems) and the 
associated behavioural 
adjustments and cultural 
adaptations that will be 
required).   
 
Do the communities feel 
they have “right to ask” (as 
Patch suggested).   
 
Do they feel that 
empowerment is a 
legitimate aspiration for 
them? 
 
The strategic applications 




adjustments that are 
required involve embracing 
the technology. 
 
The cultural adaptations 
that are needed concern the 
right to ask. 
Project Problem: To design and implement a mechanism that 
will achieve MCT implementation that goes beyond mere 
installation. 
 





Peace and order 
Economic 
development 





No doctor in the 
community 
The clinic has 
no medicine 
Low pay 
Assign volunteers to teams to address each 
community problem.  Each volunteer can 
be on more than one team if necessary.  
Each team should have several volunteers. 
 
They are the experts in their own problems
 
The volunteer teams would have a team leader and would 
report to the MCT Manager who is now a community 
development operative.  Custodial duties concerning the 
MCT, ie. Security and duty rostering can be delegated if 
necessary to another volunteer. 
The project is important for 
governments who want to 
learn how to close the digital 
divide, and it’s going to be 
governments who will do 
that on any significant scale. 
Friday 8th June 
 
0900 arrive Taguitic 
 
MCT opened March 2000 
No internet connection 
6 volunteers present, 15 in total 
The volunteers have been trained 
Cherry, one of the (more vocal) volunteers says the MCT is 
important for school assignments 
The Barangay council is in charge, they delegated MCT 
control to one of their members, but he’s a policeman and is 
only arounf once a week, Mr. Narciso Mapa 
Cherry Dillau (che5201@yahoo.com) is in charge when he’s 
away. 
MCT usage: 
The community harvests crabs, the use the fax to find out 
the status of their crab shipments. 
Preparation of summons, judicial documents 
Programmes for events, reduces transportation needs to go the nearest town for printing. 
Helped Archy (another volunteer) to learn the computer for school 
Printing of wedding invitations by a mother whose daughter was getting married.   
Students prepare papers 
Community problems 
Low fishing yields (despite setting up a sanctuary) 
Unemployment 
Low farming yields 
Drug abuse 
Women’s livelihood 
Out of school youth 
Inability to get children’s education 
Senior citizens cannot work. 
Cherry’s story (see transcript). 
 
Depart Taguitic 14:30 to Iligan 
 
Travelled with Rosello C. Mavansantos (Noy), Executive Director, SOPREX, Southern 
Philippoines Research and Extensi0on Foundation. Inc.  A branch of MSUIIT.  Provides training 
and has developed a Barangay Justice Services System to facilittae better access to justice 
procedures for barangay residents, for the settlement of local disputes. 
 
How to strengthen the ability of an MCT to serve its role as a 
community problem solver? 
Possible solution; facilitate a mutual support resource via a 
networking arrangement at (at least) two levels: 
The Mindanao MCTs themselves 
All PANTLEG telecentres. 
Support agencies in the Philippines 
Idea: 
Programme of IT 
Literacy for senior 
citizens, to become 
MCT volunteers and 
for a self-help 
initiative. 
Examples of community 
commitment: 
Malingao provided an air 
conditioner for the MCT 
Jaliobong is building a 
new building for the 
MCT. 
The volunteers tend to 
disappear after their training  
without actually working in 
the MCT.  Get them to 
commit to a certain number 
of hours community service 
in the MCT in return for the 
training.  The hours can be 
working off in their own 
time (or, say, within a year.  
Post a public notice that 
show who has worked off 
their hours. 
1700 arrive MSUIIT – Mindanao State University; Ilegan Institute of Technology.   
Met with Vice Chancellor for Research, VC Academic and Director Computer Centre. 
 
See transcript of discussions. 
 
They are quite interested to conduct research on the implementation and impacts of the MCTs in 
Mindanao, especially in Caraga Region and with indigenous people. 
 
Saturday 9th June 
Morning in the market in Iligan, then travel by car to Cagayan de Oro for flight to Manila. 
Sunday 10th June 
Manila 
Monday 11th June 
0930 Visit ASTI, Advanced Science and Technology Institute 
Denis Villorante 
Conducting reaerch projhects for rural communications 
Setting up a nationwide backbone for internet – PREGINET Philippine Research, Education 
and Government Information Network 
Regional access points as the network backbone 
For research by universities 
Expecting technology research for distance learning, telemedicien, videoconferencinmg 
Provide wireless connections, microwave and spread spectru – IEEE802.11,, co-locate with 
TelOf 
Want to give MCTs access to backbone, but not sure what would required to make the 
connection, suggest dial-up or radio, but P50,000 foir an antenna, and modem to give 10kms 
range for one line at 64kbs. 
Part of national policy for ICTs and HR development 
Expect complete 2004. 
Have connection to Phil. Satellite.  VSAT costs P2million (US$40,000) plus access 
 
11:15 Department of Transportation and Communications (DOTC) 
Under-secretary for Communications, Agustin R. 
Bengzon:  
 
His Dept. can move faster, he needs to know about any 
bottlenecks, “straightaway” 
“Minda” (Erminda Dionisio-Ora, Programme Facilitator 
and Project Development Officer) is the contact. 
IN jaliobong, TelOf is negotiating with Mayatel on the 
“hostage” situation 
He wants regular reports 
Only 2 of the 4 MCTs are running with internet connection 
There are 1,525 municipalities in Philippines 
672 Public Call Offices run by DOTC that they want to upgrade to MCTs, with computer, fax, 
modem and scanner 
Reckons US$2,000 per PCO, with the private sector doing it. 
Separate government 
departments are not co-
ordinating effectively 
towards achieving rural 
connectivity that will 
have a strong chance of 
inducing development. 
281 municipalities don’t have Pcos now 
Plus there are 800+ private PCOs 
The difference bewteen a PCO that make smoney and one that doesn’t is management. 
3 year period to privatise MPCOs into MCTs. 
Govt. agencoies will provide content. 
Successful MCTs will be replicas of successful PCIOs. 
First DOTC will lease the PCO premises then fully privatise them. 
Alternative Communication Programme (ACP) 
Still under concept development – cabinet presentation next week 
Will provide incentives for access provision by private sector. 
For 34,900 Barangays 
Barangays organised in clusters, a pay phone per cluster = 9,500 pay phones in a clusters that 
within 30 minutes walking from anywhere 
Will be profitable within 3-4 years. 
Arranging overseas funding at low cost to private sector start-ups. 
Interested in a Universal Access Fund arrangement 
Interested in a franchise model of MCT organisation 
The Govt. is considering pulling ICTs into on department 
Agree need capacity building in MCT management – as development agents. 
 
Lunch meeting and afternoon discussion with Minda (Erminda Dionisio-Ora) 
Preparing cabinet presentation, wants some ideas to sell the ACP concept 
Discussed models of information delivery to MCTs: 
“Hub-and-spoke” which they seem to be pursuing – govt. providers to MCT recipients. 
“Network; farmer-to-farmer” with govt. information provision but also MCTs providing 
information in a mutually supportive development network. 
Minda wanted a draft terms of reference from me for the technical assistance that they had 
been told to acquire for setting up the development-oriented aspects of the ACP. 
 
 
Tuesday 12th June 
A public holiday – Independence Day.  No interviews; writing notes. 
 
Wednesday 13th June 
Dr. Pacita L. Zara Executive Director, Philippine Council for Health Research and Development, 
(PCHRD), DOST. 
 
The purpose of the project is to develop Mindanao 
Lessons learned so far are include an understanding of the community willingness to 
participate, the MCT as a means for development and the need for and understanding of the 
role of other government agencies. 
The biggest challenge has been to co-ordinate the other government agencies. 
Community participation means involving the barangay council and the community in setting 
up and using the facilities. 
The problems have been in selecting people to take charge, choosing volunteers, but one of 
the strength of the regional offices is that they know the communities. 
The end of the pilot is when we have an income strategy for MCTs, and an exit strategy for 
PCHRD, this will include obtaining funds from the National Economic Development Council 
(NEDA) for a national strategy on MCTs. 
Previous DOTC project to deliver telephones for all barangays fizzled out.  Therefore they are 
pushing the ACP, but social development should go hand in hand with the technology 
delivery. 
Success indicators for this project: political will, usage of facilities, trained personnel. 
Impact on rural communities expected to be the desire to generate income, strengthening 
development skills and providing their own content. 
Just started identifying government content providers – subject experts.  Good response so far 
from multi-agencies.  PCHRD has influence in health and Agriculture as well as a grant 
mechanism to provide seed money for information delivery. 
Not sure MCTs will be self-sufficient, may need more support. 
The different models referred to in the proposal are the four different sites.  Actually the same 
model but different operations in each. 
Primary output = model of operation, along with 
community aspects. 
MCT Manager.  Difficult to identify, but barangay Captain, 
usually assigns a person, plus one volunteer.  OK to be 
fluid organisation until the spin-off to a separate economic 
enterprise. 
Annual evaluation of performance indicators; IDRC visits, 
but no other formal evaluation.  Will do one. 
Lessons from multi-sectoral – government led is the way to 
start, but then pass on to private operators.  If do again, 
maybe mix models of operation, with eg. NGOs.  Considering NGOs, can help them get 
started.  Cabinet members can be helpful here, there are several levels of co-ordination. 
Biggest organisation problem in rolling out the programme 
is to build a strong base in the barangay. 
Natural leader of a national programme depends on the 




As the project is already 
under PCHRD, why not a 
health-related application as 
the “killer application” that 
will demonstrate the full 
value of an MCT.  But it 
MUST result in major 
health improvements. 
Inter-departmental co-
ordination has to be 
streamlined. 
Rural Development with 
ICTs deserves “flagship” 




Information delivery and 
sharing will be better 
facilitated by a network 






Both eyes are firmly fixed on MCTs, 
but are they seeming the same thing?
4:00 pm. Dr. Roderico H. Ofrin, Vice Chancellor for Research and Development, Open 
University of the Philippines 
 
Previously at the National Telehealth Centre, co-ordinating with the MCTs 
Developinghealth content throuhg a health portal, for simple heqalth messages; first aid and 
wound care. 
Suggest communities to develop their own content. 
Major health problems in schistsomaisis (sp)- skin parasite, leads to liver and lung problems.  
The specialists are in Manila, nowhere else. 
Assisted refereal can work, whereby the patient is referred to a 
suitable nearby doctor or clinic after exchanhging information 
over the internet. 
There are occupational hazards in rural areas; plantation 
pesticides, heavy metal poisoning in mines, TB is nationwide 
Govt. has a strong polio programme 
Also STDs 
Rural health Centres have a community health worker, midwife 
and a visiting physician. 
Current community health care programme for diagnosis and 
treatment and health worker training. 
Provididng on-line training for health reesrach, e-commerec for SMEs, Filipinayana (culture), 
and caring special children. 
 
Thursday 13th June 
 




How did MCTs get started in Philippines? – with literacy and education programme. 
DOST as implementer not 100% but best chance as Science and Technology is a-political. 
Not 100% staisfied with the project, wants faster implementation 
Involve local government and key people in government 
Needs a powerful demonstration programme. 
MCT is a place of hope 
The problem is lack of access to services 
Requires empowerment, which is the knowledge of where 
to get the right information. And an understanding of what 
information can do for them, plus someone they can 
approach. 
People need to know IT is just a tool. 
They need motivation.  What we consider self-explanatory is not to them. 
They need to prepare for the changes that are going on around them. 
EG. As an illustration to them- their sources of firewood get further and further away, this 
cannot be stopped.  Also there are no more animals to hunt, how will they adapt to these 
changing conditions? 
How to achieve motivation?  Provide information flow to rural areas – activate all the actors 
and the telecommunications provider: Arrange a powerful demonstrator project.  People don’t 
Health applications 
can become strategic 
for rural MCTs. 
Open University 
could provide on-line 
training for MCT 
managers. 
As the project originates in 
DOST, it takes on a 
technological emphasis 
right from the start.  Is this 
project really about 
technology? 
have much interaction other than with themselves, they need a different concept of life other 
than day-to-day survival. 
Any ideas for a killer application? – Improve on what they 
are doing already – do it quicker. 
How to build uinto the project? – 2 level project 
management; national and community.  National provides 
the information conduit and community provides the 
management team. 
He beginnings are there, but it needs to be institutionalised 
– an executive order will do that. 
EG. Is HERDIN (health info project) 
Use professional organisations for training. 
Feedback to funding agents that they should be impatient, 
the social preparation takes time 
If communities are not prepared properly, the project will 
only feed the elite. 
Donor programmes sometimes don’t match country needs, but this isn’t a case of that. 
Location of the programme in the govt. structure is important, the mandate cannot be 
questioned 
Should apply both govt.-to-farmer and farmer-to-farmer 
 
 




Requires a good write up of the project to show colleagues. 
Needs initiatives for the Muslims 
Private sector should participate, especially in providing the infrastructure. 
Cannot ensure information push 
There is the GISP from the ITECC 
Role out of the NEDA and ITECC will give the go ahead for wider programme, involving all 
agencies. 
ITTEC is the mechanism for getting agencies to provide information. 
President is emphasising ICTs, is the chair of ITTEC 
External assistance dramatises the importance of the programme. 
Considering spinning–off the programme to regions to work with local organisations/NGOs. 
Effective project 
management is in control 
of all activities that are 
on the critical path to 
success.  This has not 
been the case in this 
project insofar as the 
following critisl factors: 
connectivity, and 
content 
the provision of which is 
subject to other agencies. 
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The captain has been elected as the mayor and it is good as it will facilitate your
transaction with the town.  More local transactions than with the rest of the country.  
Because of the MCT, The team of volunteers got to know each other.  Before you were
going on line individually not as a community.  After a discussion with DOTC TelOf, you
used your own initiative, and complained about the TelOf operator, and made a
resolution with a complaint.  We want to with experiment how a PCO can be operated by
a local community, so Bogs will share what DOTC is suggesting.
Bogs 
Regarding your  concern of the PCO performance.  Your resolution has reached the
central office.  Our secretary has forwarded complaint to the assistant secretary, who
forwarded it to the legal office, but they are not in the know-how of the background, so
the regional office is conducting an investigation.  The Admin charges are being bought
against Mr. Baslof.  Telof never tolerate such kind of employees, but we don’t get
feedback, so lucky the council reported him.  Appropriate action will be taken against
him.  Your dial tone comes from Butuan city, via several repeaters, even have very good
tech staff, but he has limited resource for maintenance, lack spare parts, also he’s busy
elsewhere, in other areas/regions. Caraga are lucky to have Mr. Roger xxxxxx, he is
good but one man team.  In spite of problems we will try our best to operate and
maintain the system.
Harris 
My first question is why are you building a new centre?
Merle (translating) 
The present building is too small for them, so they asked for 200,000 pesos and this was
approved by the provincial government.
Harris 
Would the MCT also include the PCO if they took that over?
Merle (translating) 
This building is used for the business of the local govt. here. They have a big plan for
the telecentre, the library and they also want it to be a training centre.
Harris 
There are several operators/volunteers here; can they explain what is their role?
Merle (translating) 
The volunteers come here especially to respond to the requests of the community,
whether for encoding typing, for printing of invitations, birthdays, preparation of special
programmes for special events.  Those were the main requests of the community,
pending the realisation of the connectivity.  Also some of the volunteers come here even
if it is not their duty days because they provide backup to the volunteers who can’t come
in their schedule.  If there is a mobile computer in the schools for the students and
teachers to learn the vols. assist as trainers.
Harris 
Who is in charge of the telecentre?
Community member 
Actually, we have a schedule for our volunteers, and for me the answer to the question
actually I’m a volunteer here and also a Barangay council member, I try my best to work
with everything from relation from the council to the MCT (?) and do whatever will be
related to the council, that is my role as the PIO for MCT.  And also as Public
Information Officer of the MCT,  I have done my best for the students, that is very
important and we try our best to keep good relations with the High School, …, they want
to learn.  Without the volunteers, that relation will be …?
Harris 
Are you in charge?
Community member 
We have a schedule… we discover that they can come here in whatever time they
have…we try our best that everything, including communications, will be included,
because I have done it, and … including the registration…but if it is done by others we
also have the typewriter, so that is our role, including the scheduling, ..
Merle 
The MCT right now is placed under the Barangay council.  And the barangay council
have delegated to the volunteers to organise themselves into a team with a leader and a
public information officer who is also the barangay treasurer so she establishes a relation
ship with the barangay council and the volunteers, 
Harris 
So who is the leader?
Merle 
The leader is Anna-Marie.
Harris 
Maybe we could hear from Anna-Marie as the leader, what’s your role? (laughter).  How
is it different from being a volunteer?
Anna-Marie 
Address the meeting, before we do everything, …sometimes we settle differences,
actually I have not……
Harris 
Who actually uses the services of the centre?  I have some data here, this is beautiful,
but when I started reading it, I wrote “summarise” at the bottom, so just as a suggestion
it might help if you can summarise the usage of the centre into maybe 3 or 4 categories,
then you can categorise the usage, otherwise it’s difficult so go through month by month
to find out who is using it.  You have to start with this,..?
Merle (translating) 
Actually the facility will help the farmer like for example mango farmers in this place to
know what kind of .. also support the use of chemicals so we can have directly to manila,
we just use the internet email to send for asking for information, and also for other
information.  We can also ask questions to those universities, it’s the best way to get fast
and accurate in formation.
Harris 
So who is going to do that and when are they going to do it?
Merle (translating) 
One of the applications we are under consultation is about farming and how they can
connect to people at ..,about agriculture, for example, ….  They could get an interactive
newsletter here and there could also be experts in agriculture or animal husbandry where
they place their email address so people here can interact with the experts from the
college. Its just one application we are doing with central agriculture and other issues, but
the other applications we ‘re working up now is on the weather information …. 
Harris 
Is there somebody here who can describe that to us?
Merle 
No, right now, we are not ready but we’re looking at the terms of reference, how the
system will be done by a contractor in consultation with …
Harris 
Has anyone thought it might be possible right now to get some information through the
internet that could help with their farming activities?
Merle (translating) 
There was before a query on black bugs which are affecting the rice. So they tried to
search the internet for those information. I think that they were able to locate the
information but they would need a technician in agriculture to sift through the info and be
able to cull out what is useful for the farmers and to spell it out in a simple summary for
the farmers.  I think this is the gap that has to be addressed, and what we are doing with
the expert newsletter is to be able to fill in the gap and train these volunteers to create a
simple system as a start in addition to our thinking about a separate agriculture
information system.
Harris 
I can see this is a farming community and Jaliobong looks beautiful, but you have





OK.  Who is doing something, anything, to use the telecentre to solve the unemployment
problem?
Community member 
There was a time when they were asking the office of the Dept of Management (?) why
the allotment for the barangay was delayed.  Many times we have emailed them, but
there was no response.  The DTM has a web site, but there was no response.
Harris 
What do you sell?  What do make here that you sell to outsiders?
Community member 
Copra.  We have asked why the copra price is very low.  There was no answer yet. 
Because our main livelihood here is farming, copra and rice.
Harris 
Do you know you can sell things on the internet?
Community member 
We tried to ask the information, the reason behind it.  There was no response.
Merle 
They know they can sell but they don’t know yet the process of doing it.
Harris 
How do you think this telecentre is helping your community?
Merle (translating) 
One of the benefits they derive from the telecentre is that people here need not go to
Butuan for example to study computing and the internet.  And transportation
accommodation and fares there, they can do that here.  And one of the plans that they
have for the MCT building is they use the council here to run the telecentre. 
Harris 
Why do you think it’s good to have knowledge about computers?
Community member 
It is very good to have knowledge about computers because for us for teachers in doing
the computation of the … and in the research for function of … and for the students, they
want to learn how to manipulate the computer in preparation for their exams. 
Merle (translating) 
What he said is they are already on the information age and he felt that we were behind,
but this opportunity provided them the learning they need in college, to get the hands on
for the computing and the internet and again they don’t have to go to the city, to the
schools that offer courses for high tuition, they can do here right in the community. He
mentioned about what Ric and xxx is starting like the conversation with the barangay
where the experts at the university are at the disposal of the barangay to communicate
with in terms of the xxxx in farming especially. 
The prices of copra affect all our livelihoods. The main problem here in the barangay is
the price and the salary or the wage.
Harris 
Do you have to sell to one government agency?
Community member 
No.  There are private buyers.
Harris 
Do you know what other barangays are being paid?
Community member 
Not only in this district not in the whole country system
Harris 
That is a prime candidate for using the communication facilities to get market
information.
Community member 
We don’t have the capital to start that kind of movement.  That is the problem in the
barangay. 
Community member 
It’s too late for us because before the copra is being productive it takes 5 years. So it’s
too late for us to divert to another kind of crop. 
Community member 
The health information we need is very different from the marketing information we need. 
We are open to the world itself, so what our problem is, whatever problems we have,
economic whatever, this will help a lot to the community, and actually most of the
neighbouring barangays including the municipality, are envious of us, they are praying we
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Can I ask about the volunteers as we have several here.  Sonia, what do you think is the
role of the volunteers?  Could you describe your job to me?
Sonia 
It can help a lot to xxx we can know how to use the computer and how to manage xx ,
what are the parts, it can help us and through that our people in the community.  We are
12 volunteers.
Harris 
Who is in charge of the telecentre?  Who is the boss?
Volunteer 
We have the president of the youth council and the barangay council actually give the
security so him so that this IT will not be lost or stolen, so we work hand in hand.
Harris 
So Dodong is the guy in charge?  But you are a volunteer as well Dodong?  Did you
have another job?
Merle (translating) 
He is one of the volunteers, he is in charge of the telecentre overall and they have
assigned one volunteer to xxxxx  the council says he is the natural leader as the
telecentre in the youth hall.
Harris 
So if somebody in the community wants to use the computers, can anybody come in?
Merle (translating) 
It’s open to everybody.
Community member 
There are other barangays who come here to use the centre, to use the email
Harris 




Sonia, I know you collect the records of telecentre use.  So, anybody, what is the main
use of the telecentre?  What is the most popular use for the computers?
Merle (translating) 
The main users right now are students.  When they are off line, they can use the
information from the CD ROMS to study mathematics and other subjects.
Harris 
And what about when they’re on line?
Merle (translating) 
The get information for the weather, and if they want the news they go the Philippine
Enquirer web site.  They also use Yahoo for email.
Harris 
Do the volunteers advertise the telecentre to the community?
Merle (translating) 
For the promotional part of the telecentre, the group is trying to have three notice sites
where they can post information about the weather or the farming technology that will be
important to the community so they start to have information about the high school and
the elementary.
Merle 
I would like to go back to what the Capitan said about the promotion because at that time
they were not very keen on promoting widely because the internet telecom connection is
not that stable.  Right now the connection is stable already, so they are more ready to
promote it. 
Harris 
Is any training conducted in the telecentre?
Merle (translating) 
The volunteers are trained by Nic and Rico, and then last month you had training trainers
in a combined programme with Jaliobong for training for trainers.  For training of users in
the community, they have trained high school students they will soon be training the
barangay council.
Harris 
Did the volunteers contact the other telecentres?
Merle (translating) 
They communicate with each other and every so often they have email between
Maguinda and Jaliobong.
Harris 
How often by email do they communicate with each other?  How regularly?
Merle (translating) 
They would like to make it more frequent but Jaliobong site has poor connections.  So
even if they want to connect it is difficult.
Harris 
How about contacts with government departments, government officers?  Does that
happen?
Merle (translating) 
Before Gloria Macapagal became president, when she was vice-president, they emailed
her requesting for xxxxxxxx, but no response.
Harris 
Capitan, this is a farming community. How much do you use the telecentre to help you
farm?
Merle (translating) 
He said all the farmers, they don’t really come here to seek information but they pass
their requests to the volunteers.
Harris 
Can you give me an example?
Merle (translating) 
Apart from the weather, they also ask information on raising techniques for ducks geese
and goats.
Harris  
Did that have any impact on the farming techniques used here?  Did anything change on
the farms as a result of getting that information?
Merle (translating) 
They used the information themselves as before they did not have back yard geese or
ducks
Harris 
So how did the information help you raise ducks?  What information did you get that you
didn’t have before?
Merle (translating) 




Duck cramps, and for the ducks, what they can eat.
Harris 
Where did that information come from?
Merle (translating) 
The information was from the CDs generated by the xxxxxx consortium.
Harris 
So that wasn’t off the internet?
Merle (translating) 
The information came from the Visyas Agricultural Institute.
Harris 
So have told any other farmers this information so they can also raise ducks?
Merle (translating) 
We have disseminated this information to the community and all of them get the breeder
ducks from Dodong.
Harris 
Imagine I’m the Philippine government and I come here and say, “you can’t have these
computers any more, we are going to take them away, unless you tell me the one single
best reason why they should stay here.”  What is the single best reason that these
computers should stay here and the telecentres should continue?
Community member 
This is a major reward for everybody, especially as we in Maguinda are one of the few
people to have this kind of facility.  Last year we have started the MCT policy with our
students learning the basic skills about the computer and nowadays it is a part of the
secondary course. 
Harris 
OK, thank you for that.  So what you’re saying in answer to my question is the most




Does anybody have anything else to add to that? 
Community member 
I would like to talk about my job as the head teacher.  We have all the students of the
Maguinda High School receive the training here, so can make our teaching body
computer literate
Harris 








He knows how to use it (pointing at the head volunteer).  He can show you.
Community member (teacher) 
We are waiting for training.
Harris 
You don’t have to wait for 3 days training.  He can use it, (pointing) she can use it; you
have the skills, why not get together and learn?  If you want to learn, you can do it this
afternoon (laughing).  Don’t wait for the 3 days training.
Community member 
The computer has made my work very light now, because I can come here and prepare
my reports and make the communication because our work involves communication and
reports. 
Harris 
What kind of reports?
Community member 
The progress of the students, what is going on in all the school, what needs the
government can offer for the pupils in the high school.
Harris 
How does the computer help you prepare those reports? How do you use the computer
to prepare those reports?
Community member 
The printing and the formal letter, by the volunteers.
Harris 
Do you send the reports by email?
Community member 
I have not tried, but I think they have internet connection, the Butuan officials.
Harris 




Why do you research?
Community member 
To know more about the assignment
Harris 








We can see the students getting benefit.  They get better marks and they use less time
to get them.  How about everybody else?
Merle (translating) 
They really haven’t time to promote it to the community because they were afraid that  
they will get some damage or they won’t be able to repair it, but in the last month their
eyes were opened to the fact that it’s better to use it for their purposes without worrying
about getting it damaged so that’s one of the best reasons for the Philippine govt. not to
pull out the computers because it has helped the farmers, like the duck farming.
Harris 
We can see that the computers help with the students’ problems. But what are the
problems of the rest of the community?  What are the problems of living in this
barangay?
Merle (translating) 
For rice farming, they are concerned with addressing the different pests that attack the
rice.  At the research centre they address the pests that attack the rice, and because of
that he saw an improvement in pest control. 
Harris 
So you are using the computers to help with the pest control?
Community member 
We got the research from the different offices that research the pests.
Harris 




From the CD ROM
Harris 
Any other problems in Maguinda?
Merle (translating) 
Other farming concerns such as hog raising.  They are developing at least hundred
hectares here for cassava.  The corporation has guaranteed to take all the production
Harris 
Make sure you get a good price.  You can find out the other prices by contacting the
other buyers on the internet. 
Merle 
The programme is co-ordinated by the Visayas College, but you can get the price
information.
Bogs 
We cannot leave this equipment idle (the PCO) we have to make it operational to serve
the people.  So right now we are planning and exploring the possibility of turning over the
operations of the PCO to the local barangay.  Right now there is an ongoing study to let
the people of Maguinda operate the PCO.  So will be just be having some revenue
sharing.  For example for the 10pesos we earn, 3 pesos will go to Maguinda and  7
pesos will go to TelOf.  But right now the plan is still under study and I hope that the next
time I come here it will be the property of Maguinda who will be operating the PCO.  And
I just also want to tell the people of Maguinda that we from TelOf in partnership with
DOST are in full support to the needs specially to communication and the IT needs of not
only the people of Maguinda but to all the people who live in the remote places.  Rest
assured that people of TelOf will be of help to Maguinda.    Income earning and
distribution will mean that the DOST will not have to support them all the time because
they will earn from the revenue sharing and from the sale of the phone cards.  Maybe
later on we can explore the selling of the internet cards. 
The dial tone that you are getting here is coming from Butuan.  So before it can reach
Maguinda, it has to pass by several repeaters.  Now these repeaters, some are being
powered by solar powered equipment, so the problem right now is some of the batteries
that operate that equipment are not that good so it doesn’t accept full charge from the
solar panels.  So that the reason why when the weather is dark, it doesn’t accept
charges from the sun, but it starts operating when the sun is already in full blast. 
Actually the system was designed to operate on a 24-hour basis.  Unfortunately the
batteries is not that good right now.  Anyway, our local technician here has requested our
central office for the replacement of those batteries.  Unfortunately, these batteries are
not locally available. We have to import them from Singapore, from Japan, so that’s why
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Angelito C. Alolod, DOST Regional Director
Harris 
How do you see your role in this project?
Alolod 
Well I think the most important role I am playing is the administrative support, at least
the overall co-ordination, with the local government officials, with the regional officials,
especially the Regional Development Council.  Because as the policy-making body in the
region and all projects involving very big money will pass to them for approvals. 
Harris 
Has that been problematic for you ?
Alolod 
Well we have a very good relationship with everybody here.  In fact I have just talked to
the newly elected officials and they were very supportive of the efforts for the project,
especially with ICTs.  So we can really expand whatever programmes we have now on
ICT
Harris 
So is it likely that the regional offices might become involved independently of the project
structure that you are already working in?
Alolod 
Yes, we can collaborate and work as an independent partner .
Harris 
Does the regional Development Council have any plans of its own for development of
ICTs.
Alolod 
Actually I am the chairman of the committee in charge of the ICT development for the
region.  So more or less we can really recommend projects for inclusion into the overall
programme of the region. 
Harris 
Have you been satisfied with the response from other government departments, because
I know Merle has been busy co-ordinating a number of different agencies.
Alolod 
Yes , our partnership with the other government agencies which are directly involved in
the project has very important.  In fact they have provided us not only manpower but
some financial counterparts.
Harris 
How do you see the project developing into the future?  What are your expectations?
Alolod 
Well we would expect that all the Barangays in the region will be inter-connected. 
Because really some of them are so located in the far flung areas, and have no way of
connecting themselves to the rest of even the region must less the rest of the
community.
Harris 
But I understand that not all barangays have telephones services .
Alolod 
Yes, not all. That’s why we are trying to look at the model we are in, it could be satellite
based, and we’re trying to start some pilot projects in the islands, in this region because
they’re so isolated and there’s no really future for the telephone in the telephone
connections for these communities. 
Harris 
So this particular project, there are four pilots and there are many thousands of
barangays, so how do you see the project moving forward in the sense that it can create
a structure capable of delivering or rolling pout this kind of programme to as you say all
the barangays?
Alolod 
Yes, that’s why we started with the smallest unit or component of the organisation, the
barangay.  I think it would be very for us to come up with at the higher level some
structure that can transcend already the foundation .
Harris 
How do you see that working?  Will be in the DOST ?
Alolod 
Well I think it would be more of an inter-agency co-operation becuase we have all sorts
of expertise in the other agencies, especially in terms of the training that should be
necessary in the barangays. 
Harris 
IS that being discussed right now?
Alolod 
Yes we have some inter-agency co-operation especially in manpower training.
Harris 
But it’s a massive programme isn’t it?
Alolod 
Well, we’re implementing at our own level, but we’re upgrading first the areas of science
and maths education. So in co-operation with xxxx every summer we finance almost here
we have 2,500 teacher trainees and for Caraga we have almost 220.  And this will go on
for the next four years. And we also having the same kind of tie-up with the local
government units, especially in livelihood skills development.  And we conduct training,
on fish processing, food processing, vegetable processing,.
Harris 
So what exactly does government expect from this programme for MCTs?
Alolod 
I think foremost will be the communication facilities which would really generate a lot of
after-benefits.  Because it would  enable the upgrading of education, perhaps it would
lighten more our work with people and at the same time provide them with alternative
livelihood activities.
Harris 
Have you seen examples of these yet from the existing pilot projects?  Are there
examples that if you were talking to a minister or a senior official you could quote quite
happily and say this is what we’ve achieved?
Alolod 
We’ve been talking to before with the member sites and with the Director General of xxx.
In fact before we had a plan that all the schools in Caraga would be interconnected .  But
I think that would be impossible because of the magnitude of the financial resources that
we are going to need.  But nevertheless, I think an offshoot to this, what we are doing
now is another barangay opposite Maguinda now is putting up a Centre for Sustainable
Development.  So we are bringing in experts from MSU, from agro-forestry and ceramics
production.  Now the only constraints is they don’t have any telephone connection so we
could not possibly have the same project as we have in Maguinda.  They are aware of
this.  They were requesting us if it is possible for us to install one for them.  So I was
telling them you should solve first your telephone connection before you we can do it for
you. 
Harris 
Both Merle and I have seen similar projects elsewhere and they don’t distinguish
between development and ICTs.  One is important to achieve the other.  Something of
what I’m observing within the structures here doesn’t quite reflect that approach.
Alolod 
They should be inter-related, absolutely.  Because that’s the only way for us to sustain
even the ICT projects.
Harris 
How do you se the role of an MCT?
Alolod 
It will serve, definitely in terms of livelihood, literacy and closer interaction among the
community.  Because things are basic to the region and we found out that education
really should  be as a prime mover of development.  And we are trying to do this now
with our state indigenous people.  We are now trying an integrated approach.  Wherein
they would learn livelihood and at the same time read and write.
Harris 






Among the indigenous people it isn’t very high.
Harris 




What kind of livelihood opportunities could be propagated to communities ?
Alolod 
Well it’s more of the agro-based livelihood activities, and I think we can also develop
their own indigenous activities because in some areas they have already xxxxxx but it
needs some improvement to introduction of machines and treatment that they can
operate.  But there is also what we call the ethnic food processing, and we look at it as a
prospect for export because one product which is known as xxxxxxxxxx is now being
imported from the Philippines by Thailand  and Indonesia, so we have that here and we
want that to be developed.
Harris 
Is anybody working on these particular projects, and integrating the ICT with them?
Alolod 
Yes we are now working on it actually, because what the regular programmes the
agencies are implementing, we have the special programme known as the science and
technology for Mindanao, and we have identified four priority areas which is marine
fishery development, we are now into food processing, and xxxxxxxx culture and we can
concentrate on high value products, and then we have the furniture industry. 
Harris 
So are there any specific actions that will integrate MCTs into these programmes?
Alolod 
Yes, as you would know that we are also trying to develop the data bank for all of these,
so we are into, in fact we have, we are supposed to be on-line now, the Mindanao
fisheries on line, but now our server is down so we cannot access the information , se
these are the things we are trying to do.  We world really like to integrate the ICT into the
system because as it’s one way to let our prospective buyers know what are our products
in the region.  In fact we are suppose to have now the Caraga IS network. For the
lawmakers, we have provided them a complete hardware and accessories.  We have
designed for them web sites where they can put in their programme .  So it’s a way of
connecting agents to the people who are really affected by the agents’ decision for the
development of the region.
This is our mobile information technology classroom.  It goes around the region.
Harris 
That’s in a bus?
Alolod 
Yes, in a bus.  It trains young students.  It has laptop computers.  33 students can be
accommodated at one time. And we have so far reached about 38,000 of them for the
last two years.
Harris 
I’m trying to set up something similar in a boat in Sarawak.
Alolod 
Yes, that’s what I’m planning also for the islands here.  There are a lot of communities
that are really isolated.  We are trying to get outside funding.  But we are starting first
with our congressmen. 
Harris 
At regional level is the government representation for ICT through your department?
Alolod 
Yes currently as the chairman of the information technology committee of the RDC
(Regional development Committee), I wanted to shed the load to the DTI (Dept. of Trade
and Industry) but the DTI doesn’t want to take over the chairmanship.  But anyway we
have that agreement but we will still be the co-chair of that committee. 
Harris 
Is there anything you want to say about the IDRC and this project?
Alolod 
Yes I think what we wanted to happen here with IDRC backup to develop further post-
harvest facilities, especially on other commodities other than agriculture.  As I say we
have a lot of marine and fishery products, which really would add value if they can be
processed properly.  And then I think one other is to look into a GIS for our water
resources.  We have Agusan Marsh (?) which is almost 119 hectares.  We have Lake
Mainit, which you have seen.  Lake Mainit is being converted into a hydo-electric facility. 
You have seen the mountains at the back.  They will be boring tunnels through them, 3
kilometres long, and the water will go directly to the sea. It’s approved by all the local
governments around the area, its approved by the local people, but what we are trying to
lessen now are the sediments that would somehow impact on the ecology of the area.
Harris 
Any thing in particular related to ICTs and the IDRC?
Alolod 
Could IDRC fund more projects for connecting barangays?  A number of local officials
are trying to expand the programme to other barangays.  And would be possible to have
a special one for the indigenous people? The Lumads.  Because they have unique
requirements.  A very unique culture.  So we wanted one special project for them.  They
are all over the place, nomadic.  Agusan Del Sur is one of the provinces.  We are not
sure what kind of project will pass for funding by the IDRC. Could we set up a model for
ICT for one of the islands, by satellite, because there are no telephone facilities or
electricity.  A satellite, solar powered facility?  And also one more thing, we are now
trying to set up the MCT as a training centre for teachers, especially in terms of
upgrading the quality of instruction. 
We can put on line the things they want to sell.  We are trying to set up the e-commerce
sites so when the orders come in they can get some income, to maintain the facilities.  I
think that can also be done with Maguinda and Jaliobong. 
Harris 
Do you think the commitment to rural development with ICTs is strong enough in
government circles?
Alolod 
Specially DOST, we are really into it.  There are two major things we might concentrate
later on, the (?) services for our laboratories, and the ICT facilities for networking, data
banking, GIGS.  The local government will be starting up on GIS in terms of the local
political boundaries, but on that aspect we have been trying to look at the feasibility of
having a team of experts that would benefit the people.  Now incidentally, for the last two
years we have more or less initiated the setting up of computer training centres and (3
centres).  We have provide them initially with 10 computers then developed the trainers
for this.  And we can do that with the pilot MCTs, to help them generate income. 
Harris 
I’m interested to explore a little bit how to roll out the pilot programme to a full-blown
implementation and is that likely to stay under the DOST, to the best of your knowledge?
Alolod 
Yes I think it will be best if it is under DOST.  But at the same time it should be
institutionalised in the region. 
Harris 
Do you see any advantage in engaging with NGOs?
Alolod 
It would depend on the kind of co-ordination that would be necessary.  Because if you
look at the sustainability of the project, I think government agencies should be involved
but if you would look at the more human side, lets say the overall co-ordination, I think it
would be good for the project .  If you look at what we’re doing here, some of the
projects are private based, some are government based and some are local government
unit based. 
Harris 
Do you think are NGOs in Mindanao who could merge with your programme and bring
the grass-roots community more closely into the project?
Alolod 
Yes.  We are now working with one the NGOs and I think it’s very effective.  The project
has been there for the last two years and it still operating and they are the one directly
involved with recruitment, in the identification and dissemination of the information to the
Lumads. 
Harris 
A lot of the plans I have seen in the project rely on the willingness of government
agencies to act as information providers.  How do you see that working out?  Are the
other agencies willing to share their databases?
Alolod 
Yes, I think that’s a common agreement among government agencies, and the fact that
we will be hosting the web sites of government agencies later on then we can make
efforts to really make available to whoever would need this information. We’re offering
them good incentives, we’re providing free service for one year , web sites and email
services .  We have organised a consortium and after one year they will pay a
subscription fee so the IS can be maintained. So with that arrangement I am sure that
we can really share the information that they have.
Harris 
To what extent are the other government departments already using computers, and do
they have plans to serve the citizens through the use of computers?
Alolod 
Yes, in  a way we have started already with some of the data banks with agriculture, but
the problem here in Caraga is we need a constant turnover of Director, so it has not yet
stabilised itself.  We can also bring in the services of the local universities.
Harris 
Do you have academics attached to this programme, maybe to conduct base-line studies
or impact assessment?
Alolod 
Perhaps later on, that could be done.  Because for the moment we are still trying to
strengthen the infrastructure.
Harris 
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What’s the status with the internet connection in Malingao?
Merle 
Because the internet connection is dependent on the telephone line being set in place,
so we’d like to ask the committee of the community on the status of the connection,
because that is dependent on when the internet link will be put in place.  Bogs from
TelOf.
Bogs 
I just want to inform you that we from DOTC TelOf are in the process of rehabilitating the
telephone system for your community. Last night I had a talk with our local staff from
Iligan and the restoration is now on-going.  They are in the process of restoring our
repeater at the relay station and according to our technician, our engineers will be
restoring within five days.  So hopefully by next week, you will again have your telephone
service and at the same time the MCT can be connected to DOST.  I just want to take
this opportunity for asking for your understanding why it took so long for your telephone
service to be restored in this area.  It so happens that we had an interconnection problem
in Iligan with Maratel, so it took us almost two years before we were able to negotiate
with Maratel for them to release our equipment because there was a problem with the
billing system, and as a result Maratel decided to shut down our equipment.  It took so
long before the budget intended for the payment of our areas with Maratel took place,
almost two years went on and fortunately within five days the service should be back
after almost three years.  Anyway, we from DOTC TelOf would like to inform you, our
constituents, that we are in full support with the endeavours of the community and with
the MCT project of the DOST (applause). 
Merle 
We have already made negotiations with an internet provider in Iligan, so after five days
the link will also be activated.  So we will now both have a telephone here and a Public
Calling Office, and an internet link.  So you can start familiarising with the technology with
the help of the volunteers who have undergone training with the Philippine Science High
School. So that’s the connectivity status.
Harris 
Has there ever been an internet link here?
Merle 
No, none.  Because  when we already deployed the equipment it was also the time when
the connections were down. This was down in September ’99. 
Harris 
Who are the volunteers?
(Introductions)
Merle 
How many volunteers do you have?  45 volunteers?
Merle 
Now we meet the Secretary of the barangay council, he also staffs the telecentre
together with the volunteers.  45 volunteers, where are they now?
Community member 
They are in school Ma’am, others are looking for a job in Manila.
Merle 
Where they able to use their skills in computing in looking for a job?
Merle (translating) 
They use their skills in computing in enhancing their chances of looking for a job.
Harris 
Will the volunteers here be able to use the internet when it’s connected?  (To a
volunteer) Can you use the internet?  Did you have some training? 
Merle 
I think you had two separate training.  The first set was  purely computing without
internet, the second was internet and web development. 
Harris (To a volunteer) 
What did you learn during the training?
Merle (Translating) 
They had their training in the MSUIIT in Iligan City.
Harris 




Are you a volunteer?
Merle 
She’s not a volunteer but she also went for the training
Harris 




The people who went to Iligan, how many volunteers?  What was the email package you




They can only remember Yahoo
Harris 
Which internet search engine did you use?
(Discussions)
Merle 




That’s the total in terms of the internet training.  You had some orientation here and you
had one day in MSUIIT.  But you cannot remember clearly what was taught in terms of
email and in terms of the search engine.  Probably because you did not have any follow-
up.  Maybe it was not explained what a search engine or what e-mail package is 
Harris 




Did you have training manuals or materials?
Harris 
Maybe to the volunteers again, what is the role of a volunteer?
Merle (Translating) 
What she said, she is in the MCT in order to learn about computing and the internet in
order for her to learn the skills which will also be useful for her to find jobs and to service
the needs of the community.
Harris 
Have you used the computers since your training?  What have you used them for?
Merle (Translating) 
She uses the computer to encode (type into a word-processor) requests for typing
certification, for reports of the barangay officials, and the school, the teachers.
Harris 
How often do use the computer? 
Merle (Translating) 
Every day, Susan is always here every day.  The two of you, you go to school?  So






Susan, you’re here every day?
Merle (Translating) 
Every day with Willie and Alex.
Harris 
Do you have an email address Susan?  What is it?  Can you write it down for me?  I’ll
send you an email when your connection is up.
Harris 
Who is in charge of the telecentre?
Merle (Translating) 
Susan is in charge of the telecentre.
Harris 
I’ll send you an email Susan tonight, so as soon as you get connected you can reply to
me.  Do you know how to do that?
Merle (Translating) 
She’ll know how to do it.
Harris 
Willie, you’re the secretary, so who’s in charge of the telecentre?  Who’s the boss?
Willie 
I am the chair, Susan is the assistant.
Harris 




You don’t have email.  OK.
Harris 




So why do you want to communicate? What’s the purpose of your communication.
Willie 
For example, economics, economics regarding the crisis of the economic situation in our
country.
Harris 
Why are you interested in the economic crisis in your country?
Willie 
Because our country (indistinct)
Harris 




Let me try another way, by asking the Captain.  This is a beautiful part of the
Philippines,  but you have problems living here, I know.  What are your problems in this
community?
Teotimo Espra (Barangay Captain) 




Economic.  The economic crisis.
Harris 
Tell me about your economic crisis here in Malingao.
Captain and others 
Low price of the products, copra.  Unemployment, …
Harris 
Tell me more, I want to hear about your problems.
Members 
Low labour fee, low pay, drug addiction.
Harris 




How do you spell that?
Member 
It’s a heroin derivative
Harris 
Is it produced here?
Members 
It’s a chemical concoction, not from local products.
Harris 
Any other problems.  How about health?
Member 
No doctor.  The doctor is in the town.  We have a health centre, but no medicine.
Member  




Reports from the committee.
Harris 
With all these problems and you want a computer to write your reports?
(laughter)
Harris 
Willie, talking about the role of the telecentre.  Do you think you can help with these
problems?
Willie 
We need another unit.
(Discussion on purpose of telecentre and community problems) 
Merle (translating) 
They use the computer to prepare their programmes, proposals, resolutions. 
Merle  
How do you promote the telecentre services to the rest of the community?
Merle (translating) 
The promotion is done through communications of the Purok leaders, or zone leaders. 
When the volunteers were trained they also communicated to the community that there
are now trained volunteers and they can now re-train other people.  Also specially from
the school system of other barangays, not only Malingao, they now pop here to use the
computers.  And the farmers know about the telecentres from the children who are
trained in the telecentres. 
Harris 
How do you tell the community?
Captain 
There is written communication.
Harris 
Can you show me the written communication?
Harris 
You mentioned the volunteers had trained members of the community.  How many?
Merle (translating) 
They were students from the school.  It’s difficult to retain the volunteers because they
are really volunteers.  They don’t have any incentives or pay, so some of them have to
go out and look for work.  Later on as the business part (of the telecentre) becomes
viable, the volunteers will tend to be regular staff of the telecentre and they will have
their salaries.  But you will have to promote it, not only within the barangay but also




Pilot Multipurpose Community Telecentres
in Selected Barangays in the Philippines
A project  by the Philippine Council for Health and Research Development (PCHRD) of the
Department of Science and Technology
An evaluation and reporting on the implementation process
and results of the Multipurpose Community Telecentres






















Did it start with an internet connection?
Merle (translating) 
No, because the telephone link here was down September, the whole province was
down September 1999. 
Harris 




Are the volunteers here?  All volunteers, hands up.
Harris 
Six volunteers here, 15 total.
Merle (translating) 




They are not volunteers.  The volunteers trained another 40 people.
Harris 
One of the volunteers, Cherry, what do you think is the role of the volunteers?
Cherry 
Educate the people about the computer, what is the computer and educate the people
about the use of the computer.
Harris 
Why is the computer important?
Cherry 
It is important in the sense that for example to see how the assignment in the school, we
use the computer. 
Merle (translating another member of the community) 
It is important especially for the young people to develop their skills so that they are not
left behind from the skills of the people in the city.  It is also important for the students in
preparing their reports, their papers, and other things.  It is important o have a
background in computing because in seeking jobs, usually all the employers ask for your
proficiency in computing.  That is a good advantage that you have with this skill. 
Harris 
Who is in charge of the centre?
Merle (translating) 
The MCT advisory council has designated Narciso Mapa as the manager of the
telecentre.  The volunteers organised themselves and elected Narciso Mapa as the chair




He is in xxxxxxxx.  He’s a policeman so he comes here every week.  So if he’s not








Capitan, what do you think is the purpose of the telecentre?
Merle (translating) 
He said the telecentre is important because it’s a way for them to adopt new technology
that will not leave them behind progress, like for example in the shipment of their crabs
to Manila.  If they use the fax machine, they know immediately the result of their
shipment. Whereas if the use the telegraph, it will take time to know the status of their
shipment.  So they feel that embracing technology will help them progress in a way that
other places cannot.  And it is important to educate the young people to prepare
themselves better for the employment and for their own work.  The computers are also
useful for the barangay council operations, like in delivering service, issuing barangay
clearance, or barangay business so they are already holding forms in the computer so it
easy for them to now service the community who enquire for these.  And in addition, they
also get income from the services they deliver to barangay.
Harris 
Is there anybody else here, other than the volunteers., who has found the MCT to be
really useful to them?
Merle (translating) 
The computers are important in the preparation of the summons that will be bought to
the town.
The centre has helped them in preparing programmes because formerly they had to go to
the town and request the people there to do the programmes for them, especially for
special events. 
Harris 
What do you mean by “programmes”?
Merle (translating) 
Special event programmes, not computer programs.
He said, after joining the volunteer group, he’s not behind the other classmates who
learn computers in other schools, and now he can understand the computer course and
he’s able to catch up equally with other students. 
The telecentre was used to prepare wedding invitations, especially for her daughters who
are getting married.  I think that if they had got married earlier, she has to go the city to
spend cash for the wedding invitation and she was saying because that now she is a
widow, maybe for her second wedding (laughter) if she can marry again it will be easy for
her to get the invitations.
He said the telecentre is important to help the young people, in particular his child.
Harris 
I’d like to ask Capitan, what are the problems that you face in living in Taguitic?
Merle (translating) 
Low yields for fishing and subsistence farming.  There’s unemployment, especially the
out of school youth and it’s a mission of the barangay council to help them so that the
unemployment of the out of school youth will go down then the drug addiction will go
down.  And also livelihood support for the women and the mothers specially if the income
of their spouses are not enough. 
Merle (translating) 
Taguitic is mainly a fishing community so income really comes from fishing and we all
know that the marine resources of XXXX bay have been diminishing over the years. 
Although the government has  made a programme of the fish sanctuary they still need
alternate sources of livelihood, especially for the women and the out of school youths,
and in fact these low incomes have prevented them from sending their children to school,
even in the public schools system because every now and then there are contribution
which have to be given by the parents.  Maybe the Canadian government could help
them in looking for alternative livelihood sources  for the people here apart from the
traditional fishing and to also enable the out of school youth to go to school. 
(Discussion on using the internet to obtain and share knowledge)
Merle (translating)
He was asking if the telecentre can also provide assistance to the elderly members of
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Agustin R. Bengzon, Under-Secretary for Communications, Department of
Transportation and Communications (DOTC)
Bengzon 
How are your multi purpose centres coming along?
Merle 
The one in Agusan Norte has been connected to the internet since August last year, but
we had change in the configuration to speed up the lines, so that wasn’t operational in
November last year.
Bengzon 
How many computers are there?
Merle 
There are two computers at the moment for the learning stages.  They feel they are in
the preliminary stage and they had some problems with the connection
Bengzon 
They did not go to us?
Merle 
The local TelOf office is there and also with the national office here.
Bengzon 
Can I make a suggestion, that from now on regarding those and the others, if you have
any problems with other government agencies we would appreciate knowing about it,
because we are on top of TelOf of MTC and so that we can help you move it faster,. 
Because sometimes my observation is that they try to solve it there until it takes too long,
where sometimes a phone call can cut the process by one month.  Sometimes also, I
don’t know why, I don’t get the phone call, so it can take six months.  To solve when it
when it can be solved with a call so my message.  So to you at DOST, when you think
their are any hindrances to moving forward don’t hesitate to bring it higher to the level
than you’re at because I assure you we can move much faster.
Merle 




In Lanau del Norte 
Bengzon 
But we have to know the problem.  I am requesting officially.  The official contact is now
my office.  I’d like to make sure that my office is notified.  So please keep in contact
Merle 
The communities in the barangay also went to your office, about their complaint about
their operation there…in Jaliobong
Bengzon 
I never heard about it.
Erminda (E. Dionisio-Ora, Program Facilitator & Project Development Office) 
We have already solved the problem. 
Bengzon 






The one in Jaliobong is not working sir
Bengzon 
It’s not working.  She said it’s not working.  Did it only bog down today?
Merle 
Later part of the project.  It was working two weeks ago.
Bengzon 
It bogged down two weeks ago?  And it hasn’t been fixed since then?
Merle 
Bog said the MCI people are going there to fix it.
Bengzon 
What is the involvement of MCI?
Merle 
I think they are the provider of the pay phones.
Bengzon 
Who bought the pay phones?
Merle 
It’s TelOf who were negotiating with MCI
Bengzon 
I haven’t received any report about this.  I wanted this conversation to happen.  How
about the three other MCTs?
Merle 
The two MCTs in Lanoa will just be connected.
Bengzon 
You say two in Lanao?
Merle 
That’s four, two in Agusan del Norte and two in Lanau.  So the telephone link in Lanao
Norte after two years will just be up within the week as we were advised by the TelOf
engineers.
Bengzon 
But I cannot believe such time it takes, I am very surprised.
Merle 
Sir, our system is designed only for voice, but we want later a telecentre so there should
be an upgrading for the system that's what is being done by the TelOf people.
Bengzon 
This should have been brought to me already so we could have moved faster.
Merle 
While we were here we reported the status to you, late November we told you about the
whole situation with Maratel, I think you called Maratel at that time but you were not able
to get connected to that person, the other person was out.
Bengzon 
These are the bugs I want to remove, immediately.  When we follow up and for example
we don’t get contact the first time we expect the party to say “Look we called but nothing
happened” and I don’t expect that call to come in six months, I want it to come in a few
days.  I f we don’t get any feedback, we cannot act.  If the communication comes to my





Only two.  And both in Agusan.  And the other is, they have but no ISP, or what?
Merle 
No, the problem is they do not have a telephone, since two years ago.  Because there
was a change in the station.  We had to transfer the MPP base station to another
extension .  From the Maratel co-location, the regional office put up another
infrastructure near the backbone.  So that’s been done already.
Bengzon 
Because if was done in our Public Calling Office it would have been much easier.
Merle 
It’s a public calling office that we’re working with.
Erminda 
To them it’s been a problem between Maratel and the payment of the bills.  They shared
a location.
Bengzon 
Is it working now?
Merle 
It will be working they said within five days, because they are just charging the batteries. 
.  
Bengzon 
When is the five days?
Merle 
We are reckoning it from last Thursday, we just went there.
Bengzon 
So the f8ive days will be this week, Tuesday.  It that the reason why Bogs is there?
Merle 
Yes he went all the way from Agusan.
Bengzon 
So in five days it should be up and running?
Merle 
Yes the whole province, the connection for the whole province in Lanao.
Bengzon 




So that hopefully by this week, the four will be up and running?
Merle 
Two in Agusan are already running. 
Bengzon 
SO by this week the other two should also be running?
Merle 
Yes, after the phone link is up they will be connected to the internet.
Bengzon 
So it’s only the phone link, so it’s not a multi-purpose telecentre, it’s only a phone link?
So there’s no computer yet, no information…
Merle 
There’s computer and information on CDs. 
Bengzon 
But no access to the internet.
Merle 
No, no access, until the phone. 
Bengzon 
But the multipurpose telecentre needs access to the internet.
Merle 
Yes it’s a major component
Bengzon 
Ok, it’s not yet 100% complete by the time you install the phones, and get computers but
you’re not access to the world.
Merle 
For the Lanao, the phone will be up tomorrow, so next week it should be access to the
Internet, because we have been talking to the ISP there. 
Bengzon 
So that is the DOST part of the responsibility. Have you signed up already?
Merle 
We have an application, but it’s not yet signed.  We have the budget.
Bengzon 
So we are waiting for you to tell us when you are connected to the ISP.
Merle 
We will advise you directly.
Bengzon 
So that we will also know that everything is complete.  Because what we interested in is
to find out how effective it all is and what are the lessons learned.  That is what we are
looking to.  That is the reason why I want to ask these questions, to help you move it
rather than getting stuck when you can easily move it.  Thank you.  Your turn Professor,
what can I do for you?
Harris 
What further plans are there for the remaining Barangays?
Bengzon 
We would like to install multipurpose telecentres in all the municipalities in the country,
numbering 1,525.  If you ask us what give us the confidence to make these sustainable,
my first statement is as follows: we in the Department own 672 public calling offices
(PCOs) all over the country, although we realise that all of them are in operational
condition, we are working to get them operationalised, because we have already got the
spare parts, and we are in the process of installing the spare parts, and hopefully, a
bigger percentage of the PCOs will be working and our concept there is just tun upgrade
them, just to add a computer, a fax, a printer and a scanner. That to us should cost no
more than 100,000 pesos only.  (US$2,000 each).  By doing that, we will be … by the
way, all of this is private sector funded, our programme is to show them the way, to help
them get regulatory incentives.  We realise that of these 1525 about 282 municipalities
still do not have access to phone lines, so we are going to give priority to the 282. 
Priority only in terms of giving them incentives.  At the municipal level we know that they
can manage so we don’t need to give them incentive there.  So once it is upgraded, the
private sector money with government co-ordination, incentives, the private sector,
because we don’t want to make the mistake again of after government spend money
then we privatise it.  We don’t want to go through that process.  So we want to go right
away and privatise it, from day one.  Also, we know that the private sector has close to
800 PCOs.  So with our 670 plus and the private sector 800 plus, we are confident that
getting an MCT in 1575 municipalities over a three year period should not be a pipe
dream but will be a reality.  Of course with adequate incentives and political will to move
ahead, with a certain direction.  That is on the MCT, that’s why we’re very interested to
find out the success/failures and whatnot of this form of telecentre. 
Harris 
Would it be true to say that your are convinced that the MCTs can induce development in
the rural communities?
Bengzon 
More than convinced. 
Harris 
Where do you have the evidence for that?
Bengzon 
We don’t need a study for that.  We are so convinced that it will be there. From the
economic benefits that it brings, all sorts of economic benefits, the financial; benefits, the
private sector will do their own things with pushing but from government we know that
most economic benefits will accrue to them.
Harris 
Do you feel that the project so far in DOST has helped to strengthen that conviction?
Bengzon 
That’s’ why we’re waiting, but we’re sure it will, but we will go with or without DOST.
Harris 
You’ve already made the decision to proceed, so how is this project going to contribute to
your future planning?
Bengzon 
It can contribute also because we can also learn from whatever might be their
shortcomings.  But we are not waiting for DOST that’s for sure.  We’ve enough evident to
be sure.
Harris 
Other than the technology…
Bengzon 
We are using available technology that is available on the ground that the private sector
is using.  We have three technologies going now, we have satellite, we have wireless and
we have land lines, so whatever technology the player on the ground wishes to install for
that particular MCT, we are not tying their hands down, we are giving the choice,
whichever is most cost effective for him and whichever technology he believes will get
him the returns he would like.  And it’s private sector driven, that’s the magic formula
here.  It’s a combination of private sector, government, working together to get it done in
the shortest possible time at the least possible cost to government but at the most
efficient level from the private sector’s point of view.  We have had numerous
consultations with the players on the ground and they agree with us.  We are talking to
groups who will be operators on the ground. 
Harris 
But as with all private operations there will be successes and failures…
Bengzon 
We are definitely seeing that as another beauty here, because then when the private
sector is interested, we don’t have to baby them, they will be on their own.  We give
them the direction, the co-ordination, and all the regulatory incentives that we think they
need.  That’s the beauty of this programme, it’s not government it’s private sector.  So
we should be too concerned like in previous programmes where govt. was so bogged
down in studies and studies, and then blocked by supplier-driven contracts, and what
happens to us? We get a white elephant that we try to privatise and we loose money all
along.  This way, we don’t loose time, we don’t loose money.  We gain time and we don’t
get into borrowing. 
Harris 
At the level of content, how do you expect information sources…
Bengzon 
That’s where we’re working with other government agencies for content.  We have a
team working on that.  That’s why we’re also working with DOA, (Department of
Agriculture) DOE (Department of Education) DOH (Department of Health), those are the
three agencies we want to work with because they have the content.  And also DOST.
Harris 
The social mobilisation at barangay level to make use of this information.  Is that… 
Bengzon 
At the municipal level we don’t have any doubt that this will be fully utilised.  Because we
are talking abut one computer initially, and the private sector can always add one or two
more.  There are plenty of Internet cafes here in the cities.  You can not imagine the
growth of our cellular industry.  We are selling 300,000 units every month, so we are
growing by 3,600,000 every year for the mobile industry. 
Harris 
Do you expect the same response from rural communities?
Bengzon 
Well of course because rural communities are not the same as the cities, we know that. 
We move around, I have people on the ground, they tell me that.  I am not worried about
that.  It will grow as the business grows.  The private sector is driving it.  And they can
market it.  We have experience with our TelOf Office, and the difference between a good
PCO and lousy PCO is the manager.  These are the facts.  Why is it that one PCO can
generate a thousand and another can generate 100,000? What studies do I need?  It’s
just a question of getting the right man, and the right man is a private entrepreneur who
will share in his profits.  He will put in his 100,00 but we will recover that in less than a
year. 
Harris 
So you think your PCO experience relates directly to an MCT?
Bengzon 
Of course.  100% relation, very direct.  He can make 100,000 from just calling, no
computer, no access to games, can you imagine?  We don’t need a study for that, I’ll
debate that anywhere.
Harris 
But the management of an MCT, by selling a bit more than telephone calls, they’re
selling content…
Bengzon 
Exactly, yes and we have no worry abut content, we have so much content, except that it
is not yet organised.  It’s a chicken-and-egg thing you know, we’ve got to move
somewhere so they’ll come.
Harris 
That seems to be a key issue for this project, looking at the management of an MCT.
Bengzon 
Yes we have experience in the management of a PCO, operation, maintenance, and this
has built up over years.  I’ve listening to the regional directors for o0ver one and a half
years and listening to their success, and they can be easily be replicated.  If they cannot
make it, it is only because they are incompetent or lazy, or downright just waiting for their
pay.  Sitting on their ass, that’s all. 
Harris 
Evidence from elsewhere suggests that local entrepreneurship seems to useful in the….
Bengzon 
Of course.  In fact it is not useful, it is essential.  The entrepreneurial aspect of this
project is very important, and we are confident that the entrepreneurs will come in.
Harris 
Are you describing a franchise model here?
Bengzon 
We’re talking about that but to make it  fast we are initially saying that they can do this ,
right away, to lease.  And we are making sure that the lease contracts will not stand in
the way to eventual privatisation of all our PCOs.  So we are also very deep into
privatisation.  We don’t need any more reason to have to justify that we should privatise. 
We are already convinced.  It’s only resistance from the bottom that slows down the
privatisation part.  It is resistance from those who just want to get their pay and don’t
want to move and work.  But that’s why you have PCOs that can rake in 10,000 and
those that can rake 160,000.  It’s as simple as that. 
Harris 
Do you have any concerns that the rural communities might be left behind by commercial
interests?
Bengzon 
Well that’s why we have another aspect of our Alternative Communications Programme,
and that is to again to private sector funded operated and everything, we are putting up
incentives to provide access, I stress the word access, to a pay phone in all 34,900
barangays.  As I say that it looks so daunting, 34,900 is a lot of villages.  But when I say
I stress to you access, what I mean is we would like to see a pay phone accessible to
clusters of barangays.  And therefore, as we speak of 34,900 barangays, we don’t mean
installation of 34,000 pay phones.  We are talking of something like 9,500, at most 10,000
0pay phones, strategically located in clusters of barangays so that other barangays can
have access.  We have already defined what we mean by access, again we don’t need a
study, we are saying here walkable.  Because our people here in the villages walk a lot,
and as long ass it walkable in 30 minutes, then we are saying they have access.  We are
doing that by having a draft of an executive order, which  we are now fine tuning, on
what i9ncentives to put in there so that it becomes a viable operation, for definitely 3 or 4
years after they start operation, they should be profitable. That’s the answer to the
rural….  That is the structure of our programme for next three years. 
Harris 
How do you see the involvement from the Canadian agencies that have been assisting
so far?
Bengzon 
Well, we welcome that.  The private sector and any advice to us, with these success
models.  We are always ready to fine tune, that is the mode of this new administration.  It
passes a law even though it knows it is imperfect, and while it is on-going it already
moves for an amendment of the law, because it cannot wait forever.  And that’s th4e
same principle we are applying here, we cannot wait, we’ve got to move, but we
welcome men of goodwill, nations of goodwill who want to put in their 10 cents, 209
cents.  We will accept the advice, but we will weight it, it is good for us we will accept it,
if it is not good for us we will kindly say, “thank you”.  We are helping the private sector
get concessionary rates for loans. 
We want to be an ICT-led Philippines.  So how can we if we’re not taking ICT all the way
to the rural communities?  This ACP programme has as one of its principle aims to break
the digital divide.  If we don’t have that programme, we exacerbate that instead of
bridging it. 
Harris 
Do you see a role for NGOs in this programme?
Bengzon
Yes, NGOs are always a good group to work with.  Well I say yes, as long as the NGO
is willing to put up 100,000, but if the NGO is just a kibitzer to the entrepreneur, I don’t
know about that. I am willing to meet with NGOs and come up with a programme for
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Dr. Pacita L Zara, Executive Director, Philippine Council for health
Research and Development (PCHRD), DOST
Harris 
Could you explain the purpose of this project, as you see it?
Zara 
One of the major programmes as regarding the present administration is the development
of Mindanao, as we thought that so many rural areas in Mindanao were in need of an
information and communication system.  So they are so backward and there’s a need for
them to develop and this is one of the strategies for us possibly to help these rural areas
to develop, and of course information and communication with is the most current and
the most progressive way for developing this country.  And I think with the initiative of
one of our consultants, that she mentioned about information and communication
technologies and did suggest that we should try some studies, and the chose was from
the Mindanao areas.  So this is the start of the MCT project.
Harris 
As a pilot project, what do think you have learned from it so far?
Zara 
Well actually, there are lots of problems for us.  Firstly, it’s the willingness of the
community to accept the project, if they willing to really learn and to develop their
capacity to harness information and communication technology for their welfare.  Do we
have the means to move then to development.  Like for example, we have to ask other
government agents to help us with this development, especially TelOf, the telecomms
office.
Harris 
Was that a particular challenge, having to co-ordinate with different government offices?
Zara 
Of course, it was a challenge, you can ask Merle, she’s the one personally going there. 
During these first few months I think she has been there every month.  And I think
participation especially from the rural areas, there is a need for that.  From the
conceptualisation, you have to include them in the presentation of the idea, to let think
they are a part of it, it’s not from us dictating to them.  Make them feel that they are part
of it, that they are part of the organisation, they are part of the idea. 
Harris 
I noticed in the proposal, it’s described as a participatory project, how do you define that
level of participation?  Participation by whom and to what level?
Zara 
Participation by the community itself, the people, through their council.  Because they
have an organisation there where they have officers from the barangay council.  And we
see also that the office is in the barangay centre.
Harris 
What would you say are the main problems that have you have encountered.
Zara 
Well I think we have difficulty with people to take charge; we had difficulty also with
choosing the right people to be volunteers.  I think what we did was really to…because
we have our regional office, and it was through the regional director that we told the
Director to help us in choosing the people to participate. 
Harris 
Would you say that was a particular strength?
Zara 
It’s a strength, because we have a regional office helping us, because they know the
people, the communities, they know who are the leaders.
Harris 
So again, as a pilot, at some stage it has to come to an end, when you say “this the end
of the pilot”,…
Zara 
Exactly, this is one of our major concerns, when we phase out, what happens to the
community? So we are trying to, I think one of the strategies is to develop some income
generation, so that they can fend for themselves in the future.
Harris 
Do you have a particular exit strategy from the pilot that would lead naturally into this
income generation?
Zara 
Well, I think we have not really defined it in the true terms.  Sooner or later we will.. We
will need a good strategy for getting funds. If the NEDA would work on this then we
would push through with the expansion.  NEDA is the highest planning body. 
Harris 
So you expect more funding?
Zara 
Hopefully, let’s cross our fingers.
Harris 
We were at the DOTC with the Under-Secretary, and gave us quite a lot of background
on the Alternative Communication Programme (ACP), and I think the impression that this
would be going ahead, setting up MCTs in public call offices, something like 1,500
munici0palities, and I got the impression that was already going ahead, whether or not
you were doing your pilot, and they seem to have their own plans to proceed.
Zara 
Do they have their own MCT?
Merle 
No Ma’am, because they are connecting our MCTs, they are getting lessons from our
MCTs. Before they have a TelOf project.  A telephone for every barangay, and I think
that there was some controversy, so they called the next programme an Alternative
Communication Programme.  And Under-Secretary Bengzon was saying that rather than
get the full lessons from the pilot MCT, they are going ahead with the executive order.
Zara 
I think there are some lessons from us.  One of the important things is for the barangay
to be involved
Merle 
But they were going to be present in the municipalities, the 1500 telecentres that they
were saying, and as we also talked further with their staff they are really concerned with
the telecentre definition but it’s really the infrastructure of their Public Calling Office that
they’re more concerned with, not the social development aspects.
Zara 
Social development should go hand-in-hand.
Merle 
But their draft executive order is really more on the infrastructure.  They were saying …
Zara  
We can make use of their infrastructure.
Merle 
I think Roger was just concerned as to whether the DOST pilot project was completed or
not, they are going ahead with their Alternative Communication project. 
Harris 
Yes.  I mean as a pilot, you may decide that the whole concept of rural connectivity is
not feasible, for whatever reason.
Merle 
But I think that they are at the drafting stage, and the Secretary at the cabinet level can
input our ….
Zara 
We have our own Secretary who is inputting, that is why we are asking for the
information so we can have our advisory to the Secretary who can comment in the next
cabinet meeting if the draft executive order is presented.
Harris 
There does seem to be some very valuable lessons from your project and it would be a
shame if they were not built in to the ACP, especially as you mentioned with regard to
social development, which doesn’t seem to be their prime concern. 
Zara 
As a matter of fact, it should start with social preparation.
Harris 
So is it possible to look at this pilot project and to be able to say fairly unambiguously
how you will know when the pilot has been a success? Can we define those conditions
that will say that it has been successful?
Zara 
Probably a big one is political will.  If we can get the political will then we will pursue the
project. 
Harris 
Can that be translated into real benefits for the community?  Is it more concerned with
getting votes?  Is there anything else within the social impact of ICT in the rural setting
that you could define as an indicator that define the success of the concept? 
Zara 
Well when we see that many people are using these facilities, and many would like to be
trained to increase their capacity.
Harris 
So far do you have any feel for the impact that the MCTs have had on the rural
communities so far?
Zara 
Well the one big thing I can see from the internet is that the communities and also their
desire to generate income in order to pursue their projects, even after the period of the
support and I think we call it like that they are stage one, developing their capacities. 
They are trying to develop their own content, from their own communities.
Harris 
With regard to content,  I notice in you project activities, Merle has been networking with
a lot of mostly government agencies as potential content providers.  How successful do
you think that has been so far?
Zara 
I think just starting.  We cannot say at this point in time. 
Merle 
We are providing the necessary input for what applications should be useful in the
community setting, and what are existing, where they can help with experts, for instance,
where are the doctors.
Zara 
But I believe right now, we are not in a position to say. It’s never ending, right? But we
have to find ways and means. 
Harris 
How much influence can you bring to bear on these information providers?  I mean, if
you identify useful sources of information, in health or education, commercial activity,
agriculture extension, what influence can you bring to bear on the institutions to make
that information available in the form in which the communities can us it?
Zara 
We have really had a very good response from every organisation and institution as a
matter of fact.  They have several committees that are responsible for the implementation
of the content. 
Merle 
We have the network, we work within the network, there’s a grant mechanism.  The
Council can share if seed money has to be made available to start them off. 
Harris 
So you can actually pay them?
Zara 
Yes as a starter to train them.  And also at the council we can participate, especially in
public health.
Harris 




Coming back to the operations of the MCT, do you believe that a rural MCT can be self-
sustaining as a result of your experiences?
Zara 
It is difficult to answer that, but I can see that it can be very successful, it’s just a matter
of getting more support from organisations.  But if infrastructure is there the people are
reading, the people are learning, so we are trying and we are just hoping, it’s difficult to
give a definite yes.
Harris 
I’ve been asked to comment against the original proposal, but I know change as they go
along, they have to in response to circumstances, but one of the ideas that I picked up
was to test alternative models of operation of the MCTs, and I wonder if you’ve been able
to do that. 
Merle 
We have four sites, and we are using the same model, but the way they actually work is
different.  Like we have anchored our project in the within the local government unit, the
barangay council and we have volunteers staffing the telecentre but the way they react to
the model is different.
Zara 
They are different stages of development.
Merle 
The actual operations are different, depending on the leadership and the power
structures, and the aggressiveness of the volunteers, how the community responds to the
initiatives.
Harris 
You said the “primary output of this project is a model of operation of the multipurpose
community telecentres”.  Are you getting close to that now? 
Merle 
The ideas are taking shape, it’s just a matter of putting them down onto paper.  There’s a
lot of factors at work.  What works for one barangay doesn’t work for another barangay. 
Zara 
We wait for them to develop their systems, instead of us dictating to them. 
Harris 
Will you be able to, when you say there differences in operation between the barangays,
is there any way of defining the circumstances under which one way of operation works
in one place and not in another?
Merle 
It can be done.  In terms of modelling, If a particular model were adhered to when there’s
a strong leader and he treats the community as a nurturing father.  In this particular
community this leader is so strong the people want to really be at one with him.  In that
sense we can right down the models. 
Harris 
We found some ambiguity with regard to the actual management of the MCT.  In some
cases they were a little bit unsure as to who was the manager.  Linking that to the
management of PCOs and the management of MCTs, which is probably quite different, I
wondered if you had been able to prepare any material to describe the role of the
manager of the MCT?
Merle 
Up to this point there is difficulty in saying who is the actual manager of the telecentre
because, remember they work within the ambit of the barangay council, and the
volunteers work with the barangay council, they haven’t really defined a separate
distinguishing personality of their own.
Zara 
How about the barangay Captain?
Merle 
The council delegated the operations to the volunteers who also elected officers from
among themselves.  But that’s up to the volunteers who are asked to chair and in some
cases he or she is the natural manager. 
Zara 
Sometimes it’s also difficult to have volunteers.  Only in their free time.  At the moment
they’re not being paid.
Merle 
Actually, every day they are there.  They made a schedule.  And they have an
understanding.  They understood that later on when the MCT becomes an institution,
they will receive a salary.  Up to this point it’s like a project of the barangay council.  And
the barangay council usually assigns a person form the council to oversee the MCT
operation on behalf of the council.  And then there’s a core of volunteers who organise
themselves, electing a chair from among themselves.  On the operations level, it’s the
chair of the volunteer group who is organising it on a day-to-day basis.  But on behalf of
the council, there’s a person who oversees the operations. 
Zara 
That guy reports to the council.
Merle 
So it’s really fluid up to this point until they spin it off as a separate enterprise, which they
should.  Like in Jaliobong, the former capitan was saying we should spin it off as an
economic enterprise. In that context I would assume that it will be an entity by itself. 
Harris 
Another item that I saw somewhere was about annual evaluation of performance
indicators.  Did that take place?
Merle 
There are annual evaluations by (xxx) agencies. When IDRC comes in, it’s a form of
evaluation.  But when we also go there, like myself and some of my staff, it’s partly
evaluation and consultation, but in terms of errr…, we haven’t really done a formal
evaluation.
Zara 
I think we should.
Merle 








But what we do is prepare minutes of the meeting. 
Harris 
Did you find that useful?  Is it helpful when they come here?
Zara 
Of course, they give us advice.  It’s consultancy also.
Merle 
They bring also materials, like CDs for the community.
Zara 
For me that’s an evaluation.
Harris 
Because this project is government lead, where there any lessons that yo0u particularly
learned from your multi-sectoral, multi-agency, multi-department structure?  If you had to
do it over again, might you structure it slightly differently?
Zara 
Within the Philippines, things really start with the government.  The government initiates,
and later on we transfer to the private sector.  As a matter of fact, our own council had
the possibility to initiate activities which we feel are priority and make people realise that
this is indeed a priority programme that should be taken up by the country, and convince
the private sector to co-operate, or the NGOs.  Perhaps the government can start most
conveniently to do it because it can handle the financial aspects.  But of course we
cannot sustain.  We have to advise the private sector and NGOs to take over.  And
perhaps we should start now, selling the ideas to the NGOs. 
Merle 
In fact the FAA is already doing the documentation for us,  because they work within the
community of civil society.  We have a network of, so they can be the advocate.
Harris 
Given the energy required to co-ordinate the different bodies, you don’t think there’s any
alternative to that?  If you had to do it again, wo0uld you adopt the same approach?
Zara 
The NGOs are very active, local NGOs especially.  We could form like a partnership.
Harris 




Are you considering that?
Zara 
Yes, perhaps to start with NGOs, 
Merle 
If we make sure they are strong, we can help them out perhaps with financial support,
linking them with government…
Zara 
But some have more funds than I!  They are more agile.
Harris 
You mention publicity, has there been much promotion of the project at national level, or
maybe international?
Zara
Not really much national.  I think at this point in time it would be good to promote
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Could you explain some of the background as to how this project got started, where you
picked up the idea of rural ICTs, how it was initially occurred to you and then how you
translated that into a proposal to the Philippine government?
Torrijos 
It’s an evolution in a sense, but you know, ever since I have been here working in the
information area, I have always been perplexed by the fact that we keep on saying that
information is power, information is empowering right? But how do you translate that in a
national set-up like the DOST, and you are handling your let’s say Director of Information
Services, and how do you really relate this to the people out there in the rural areas, in
isolated communities?  Or even how the poor people are able to help themselves, getting
information.  And so this is why I kept asking myself, I mean we are setting up national
systems, we are setting communication centres, information centres and we are creating
databases, we are moving ahead with all this development, but how does it benefit the
poor?  Where is the information there in terms of how are you going to affect the lives of
the poor?  But more baffling than that is the fact that in many developing country
situations not here in like here in Philippines, but in many developing country situations, 
I have seen how the poor are almost reduced to a point of helplessness and
hopelessness, not because you are in a situation where there is no access to education,
hardly if ever there is access, there is very little access, probably up to grade four or
grade two, and then you are out, so how do you address the continuing development of
the individual in a situation like that?    You have no access to government services,
most of them are just you know, sort of by accident, you happen to know someone who
is a Congressman and so on, so a little bit will trickle into your village.  But really
insightful, purposeful programmes for development are never done in practice.  Very
rare. 
Harris 
So what gave you the idea?
Torrijos 
So, this is it.  I said to myself, “how will information affect them?”  So I said, if you have
a facility in the rural community which can the point where the people can congregate,
because the government cannot build facilities all over the place , they are too
expensive,  with probably very limited use if they are not properly explained.  So, you
build a facility in the village areas, in the country,  equip that with the necessary
equipment and facilities and then you probably can make things work.  That is where we
bring for example, information, we demonstrate and so on, you build your human
resources, you build the skills of people.  It will be demonstration centre.  It will be your
strategic access point.  At least people will say, “Ah, we have access, I may walk miles,
but I have access.  It’s not that I have to go to Manila or any capital city, in order to have
access or see those wonderful things that the modern world is about.”
Harris 
How did you get that idea?
Torrijos 
I needed another partner to bring this down to that level, and that’s why the promotion of
literacy came to my mind. I was asked even to help, someone asked me in UNESCO,
how will my literacy programme be more accessible to the people? I said you cannot
really make them more accessible to the rural person if unless you are only dealing with
how to read and write.  You teach them something that will improve their livelihood, and
then you can get them into your literacy classes. You demonstrate that literacy is the way
that by being literate, you are opening up a whole new wide world of livelihood.  And
that’s where I said, information is the key.
Harris 
Literacy in the Philippines is already quite high, isn’t it?
Torrijos 
Yes, but I was talking about the other countries, or even in the Philippines.  Functional
literacy is not all that high.  And if you go into the rural areas, that’s where I think that’s
where you can really demonstrate that they don’t understand why it’s important to read
and write. 
Harris 
I understand that you were instrumental in getting this (project) started. What happened? 
Who did you talk to?
Torrijos 
After the literacy programme, I had to talk to the education, because literacy is tied with
education.  On the one hand, I had the DOST (Dr. Torrijos worked at DOST for many
years) from the country level who will need to make the public understand what science
is all about and how it will improve their lives, and that’s it.  I will put them together, in a
sense, so I will talk to government people, and I have then started to deal with local
government officials, because one result of bringing the programme down to rural areas
is they need to have a partner who are the authorities in those rural areas.  I think what
is important here Roger is that a complete understanding of people involved in terms of
what sort of structure exists in the country.  What is there that we can make work that is
not working?  So we make it work.  Because otherwise we will have to build an artificial
system around it. 
Harris 
Did you choose DOST as the implementer? 
Torrijos 
Yes, yes.  Because well because it is also by convenience.  I have links to the DOST
because I have been from here.  And before I left I think I have established a kind of
reputation that I can open doors, right.
Harris 
Within the context, did you think DOST was the most appropriate body to implement this
idea you had of rural ICTs?
Torrijos 
Not entirely, 100%, but I think they can have a good chance, because information is also
been convoluted in this country to mean things like, and in other countries as well
especially in the communist controlled territory, information is always looked at something
difficult and delicate to handle, sensitive, right?  You may be teaching them activism, for
example I was in Vietnam, they told me “Ah, are you going to teach them activism?” 
Activism in the right sense, I am going to teach them what you government are doing,
you know, for them.  This is a-political.  Science and technology is a-political, so you can
bring about a lot of changes in terms of policy if you deal with information as a-political
as science.  I mean in these countries it can be political too, no?  But what I am saying
in many of the developing countries,  science is taken not with a political flavour but with
something else.
Harris 
Are you satisfied with the way the project has progressed so far?  Are you happy with
the outcome?
Torrijos 
I am not really that 100% satisfied.  Because I would want really it to be faster, but that





Such as, the local government people who need to understand that this is really
something that they should be doing, right?  They keep following the government set-up
that should be with us co-operating and really understanding, but they don’t understand,
or maybe they refuse to understand.  And the local people who probably they are
doubtful as too what is this going to bring to us?  So they need a very powerful
demonstration programme or a good effective information campaign so that all this sort of
fighting, doubts, suspicions etc. should be erased and we all move in one direction.  The
plans must be understood.  The whole concept must be understood, and the benefits
must be worked out. 
Harris 
What to you is the purpose of an MCT?
Torrijos 
To me it is a place of hope.  If you can make it really work, because in many of these
developing country situations, there is no place to go.  Probably the national authorities
will say, “there are places because there are government agencies”  but you know, even
in Bangladesh, when in the beginning they said to me, “Oh, we done all this already Miss
Torrijos, we have problems that go down to the grass roots, “ I said, “these grass roots
people, and I’m talking about 25 kilometres away from Dakar, people in the rural
community, I ask you, because now I am not going to agree with you, I just want to ask
you, one question, “If this person, who resides in this community dressed in slippers, just
like a common person, with T-shirt and so on, walks into your compound, at the gate
he’ll be asked…” will he have access to your people who are supposed to be delivering
services?  Will he have access?  He won’t even have the time to walk into the office of
the one who is administering this service  Are you telling me they will have access? No
sir!   He will not have access.  At the moment.  That is what we should make .  We
should address those problems of no access. 
Harris 
You used the word “empowering” people.  If you went to a community in Mindanao, what
would you expect to see in order for you to describe them as empowered?  What would
they be doing?  How would they be acting?
Torrijos 
What do mean by empowerment of the people?  When they are faced with problems, if
to look at… “where can I get the right information?”  Either to what I read or to what
advise?  In other words, it comes naturally to them, like it comes naturally to them when
they are sick, that the first thing that comes into their minds is to walk into a doctor’s
office or go to a hospital or to a clinic.  I would like to see the people being empowered
and using information and actually  understanding what information can do for them. 
Thinking that when they are faced with problems, there must be a solution somewhere
all of these books in all of these documents.  There must be someone I can approach
who can tell me so that I don’t have to start from zero.  This is how an educated person,
an empowered person deals with things.  At the moment they face problems and they
don’t know what to do.  People are saying you’re indecisive, but they do not understand,
he is indecisive only because he doesn’t have the right information, otherwise a decision
can be taken immediately.  In all levels. 
Harris 
So we have the technology, what else do you think the community needs to achieve this
level of empowerment?
Torrijos 
The people need to understand that this technology is just a tool.  What is important is
first of all, what they nee to have this motivation, to help themselves to improve, so that if
they want to improve, there are ways of doing this.  And this is what the MCTs will teach
them, what to do.  Because in many cases, what we consider as self explanatory is not
self explanatory, is what we consider as something we are ashamed to even speak to
people about.  It is not that easily understandable.  I have found this out.  I find I don’t
have to say this, they should know this, but they don’t.  It is something that has not really
occurred to them.  Some basic things. 
I was faced with a problem in Nepal, with some people who asked, “how can you be so
sure this development is good for us.  Why are you changing us?”  So I said, no we are
not changing you, we are only preparing you for the changes that are taking place
around you, that is happening with or without you. 
Harris 
What is required in a project like this, especially when it’s rolled out to 34,000 barangays,
to achieve that level of motivation they you mentioned in the rural communities?  What
mechanisms do you think are necessary?
Torrijos 
First of all I think that the mechanism that is necessary, we must grapple with the way
information must flow.  The way information is generated in this country, where are they,
and how is it flowing down to the rural areas for actual use.  So this means you need to
know the structure now, and you need to make this structure work, in terms of generating
information collecting information processing information disseminating information and
the actual use of information.  All the actors that have to activated must be in place. 
That’s your source, because content is important.  Of course, the telecommunication
infrastructure must be laid there too, right?  And also the agencies must work towards
providing the right technology that is necessary and infrastructure that is necessary to
make this information flow..  The second element I think is the powerful demonstration
project, because these poor people, you are dealing with people who have no or not
much social interaction, other than themselves, and the small group around them.  You
need exposure for these people.  You need….some are very strong you know, some of
these people have been over the years satisfied with just living on a day-to-day basis. 
They need to know a different concept of live.  What the world now wants them to do. 
You cannot live on a day-to-day basis.  In rural areas, you can equip them with powerful
fishing boats, they manage to get the fishermen to have powerful boats so that they can
fish farther out to sea and have better catch.  So they come back with a full boatload of
fish, they fish probably for one hour and then they go home and drink, the whole day! 
And I said, so why didn’t you go back?  You were equipped with a boat in order to help
your catch so that you can save for the rainy days when you can’t fish.  No, but this is a
way of life.  And you have defeated the very purpose of this project. 
Harris 
Any ideas for a ‘killer application’ for rural communities?
Torrijos 
Health is a good area.  But I think also  you can concentrate, maybe it’s not a killer
application, but in terms of, I would say, you can go the community and say, “what are
the people doing, how are they doing this?”  How much effort and at what cost? 
Because if you can improve those things that they are doing, with the technology that you
are dispensing, or promoting, then that’s it my friend.  They go for it.  What concerns
most people is what they can see.  It’s not something we develop outside.  We talk you
know, we conceive.  No!  Let’s go real, go to their place and see what they are doing.
Harris 
So who is going to do that?
Torrijos 
That’s why the government has to be there.  Because the government is supposed to be
the key player here.  To design the programmes, to address these things, but they are
not doing that. 
Harris 
How do you think we might build that into this project?
Torrijos 
You know in the Philippines, we have a good basis to start with for achieving this. 
Because the people now are becoming very conscious.  Take a look at the recent
election. I was really very encouraged.  Because now, what they are doing.. people are
now becoming very, how will I say, very well informed.  So I think at this stage, at this
level this is achievable now, maybe.
Harris 
The question is how?  What structure, what mechanism, who does it, who does the work
to achieve this level of motivation, who identifies this application, who builds the
necessary info4rmation flows, and motivates the individuals to use them?  What kind of
role is that?  Is it a government officer, like Merle, to go around one by one, or is
somebody at the local level in the local government structure?
Torrijos 
You know when I build the MCT here, and the whole idea, I always started with a two-
level type of project management.  At the national level, is a management team, and at
the community level is a management team.  The idea being that the ones who
understand better the community are those are in the community.  The ones who are
most concerned that this thing will succeed are the community people.  So you have
management team there that will provide the strong interest to make sure that everything
functions and works.  At the national level, I though that people at the community will
have to have a conduit, will have to have a group of people who can source out the
resources that are available in government offices.  So, the people who are in the
management people there say, “this problem is the very problem that in the programme
of the Department of Agriculture, Mr. So-and-so is responsible.”  And so he talks to them,
brings him down.
Harris 
Have you see evidence of that structure in the current project?
Torrijos 
Through them (Merle).  Through the HERDIN (health information project).  And through
the xxxxx with the technical and regional networks, we were able to bring them together
so that this national group, for example, now has given experts, they put them together
so that they can referee things.  And they participate in information evaluation.
Harris 
So is it fair to say that this facilitating, two-level management structure, is already in
place? 
Torrijos 
I think that in the case of health, maybe it is … the beginnings are there.  But it needs to
be institutionalised.  All of these are happening simply because we have some key
players who are very motivated, very sold to the idea, and so on.  Now that we have
shown that it can work, it has to be institutionalised, and this is what I was telling her,
that we should put that down in terms of a policy, like an executive order.  A law that
creates, for example, the infrastructure and the content development, with full backing
from everywhere. 
Harris 
An executive order would do that?
Torrijos 
I think so.  Provided that the executive order is going to be manned by somebody who
understands the whole thing, because I think, Roger, it’s not easy, to understand.  Even
for those people in government.
Harris 
Is there anything you would like me to fund back to the funding agencies?
Torrijos 
I would like you to feed back to the funding agencies; 1)That they should not be too
impatient.  Social preparation is never done overnight.  Social preparation needs a lot of
things and this kind of impediments needs to be sorted out from the very start.  And you
need to really motivate people, and you need these donor agencies to really understand
this and not be carrying through the rush for results.  It’s not possible that way, because
what can happen if it is not well prepared is that it’s going to be even feeding the elite,
and that’s not our purpose.  There is also something that is very important.  I think donor
agencies need to understand that when they go to the communities, they speak of their
ideas about development that sometime do not work.  What they should do, because the
donor agencies have their own programmes, they set their own priorities, sometimes they
don’t match with the needs of the country and the needs of the rural community.  SO
what happens is that in the process of trying to accommodate so that it is receivable to
the donor agency, we massage this project, to the point where we dilute the very
purpose of it and people do not understand any more what they mean. 
Harris 
Do you see that happening in this case?
Torrijos 
In this case, probably not.  Because you see, we are in a better position.  We are
situated in a way…not properly entrenched…they are not the ones who are actually
mandating, they are like in the periphery, so they don’t have to put too much attention. 
But I think it is a plus and a negative point, because I think we ought to think about
continuity, we ought not to also confuse people, why is PCHRD dealing with MCTs, not
just health?   The MCT is about other things.  A lot of things they are doing is about
other things.  How come they are the one in charge?  You see, locating and siting a
project is a very important aspect.  You must have the right interlocutor.  So that your
mandate is not questioned all the way.  And you can also become a very effective
conduit for putting the institutionalisation phase in place. 
Harris 
Do you think PCHRD is the right…
Torrijos 
At the moment, I think they are in the best position because it is an agency that has the
full support of the executive director, that’s what gets them going otherwise all these
things are in a flux, it can be questioned all the way down then you will have a difficulty
of on the one hand you are trying to make do with your own resources and on the other
hand you are trying to justify with the parent institution.  But we happen to be very lucky
here because we have an executive director here who fully supports this thing.
Harris 
Does a model of farmer-to-farmer information networks conform with your experience of
useful information flows?
Torrijos 
I think both models should be applied.  Farmer-to-farmer is also equally important but
you have to also realise that, for instance, take a farmer here, we keep saying if we can
give the farmer the market prices, if these farmers know the price of Mangoes in the
world market, we say the farmers cam market their produce in the market better.  How,
my friend?  I am a farmer, I know the mango so much in the market, so what do I do? 
All around me I am surrounded by agents that say you sell a mango for 10 pesos, and
that’s it! Can I do anything about it?  That’s the kind of thing that the government has to
run.  They need to build the roads that can reach that market, maybe the storage and
handling so the farmers can then reach the markets were the people will but them at
reasonable price, and not be at the mercy of those middle men. And you need to
motivate them, so that they all working in the same harmonious government programme. 
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Dr. Estrella Alabastro Secretary Department of Science and Technology
Alabastro 
We should get more for the publicity for the project.
Harris 
What is your assessment so far of the project?
Alabastro 
Well I have just been hearing about it, this thing was already going when I left, I left in
November of ’98, so I’m familiar with the beginnings of this project.  I am so gratified that
it finally got implemented.  Well I was gone for two and a half years you know, and there
are many projects that I left in 1998 that are still just there you know, that we think about
in a very nice way but we don’t see anything being implemented, but this one you know,
we have pushed it through, but of course it takes time but of course with assistance of
very generous people in institutions outside the country. 
Harris 
From your perspective, what kind of questions would you expected to have answered
from this pilot?
Alabastro 
I would want to see how the community received it.  I guess it must be something quite
new to some of them and so whether they are able to make good use of it.  What kind of
uses did they see in the centre, what benefit are they able to get out of this.  Was it just
facilities to call outside or were they able to get very useful information through this
facility and therefore were able to make better decisions.  That’s what Delia was saying,
we have to talk about content.  So if you’re going to make information available to these
facilities, what kind of information are they looking for? 
Harris 
In that context, I’ve observed the model being adopted here is very much one of
government organisations providing information to communities.  Do you think that’s the
best way to…?
Alabastro 
No in fact I would like to the private sector to participate in this and this PCO, they want
also the private sector to take the lead, but essentially to provide the infrastructure.  I
think in the content part, we are looking at institutions and agencies like maybe DOST to
provide the content. 
Harris 
How can ensure that?
Alabastro 
I cannot be sure, that’s why let’s see how the institutions in the area, in the region, can
help.  In the training of the people, even in the development of day to day to sustain the
people to develop their day to day activities. 
Harris 
What plans anywhere are there for e-government?  Providing government services
through information technology.
Alabastro 
There is the government IS Plan.  The GISP, which has been approved at the highest
level.  I don’t know how far we have done with the implementation, to be very candid
about it, but a problem that has been raised about it,  especially with the Department of
Budget and Management, but right now there are some experiments that are ongoing
among the financial institutions, and I talk also to the ?? commissioner, who is really very
IT oriented.  He is president of ??SO he said he is going to have or is putting into place
on an experimental basis an auditing and accounting system that is IT based.  But so
this experiment will be done among the financial institutions so that’s one Department,
which is DOSE (?) which is a pilot, which is more IT oriented than the other
departments.  So that’s one initiative that is being done, on the government side.  I’m not
sure if that’s part of the GISP, because I have not really gone over it yet.  But I did see
in the first few pages of that GISP, that it has identified NCC s the lead agency. 
Harris 
In terms of policy, we have come across ITECC.  Where does rural ICT fit?
Alabastro 
It’s no different, it’s under ITECC.  All initiative in ICT are under ITECC.  It used NITC,
the National IT Council, and then later on the e-commerce came so there were two
separate councils and then they were merged into ITECC. 
Harris 
At a certain stage, the pilot has to end and then you make a decision as to whether to
continue to roll out.  How is likely to eventuate, the idea of rolling out to the other
barangays?
Alabastro 
Well if the ITECC says this is the way we should go then budget will be provided for it. 
We don’t know if we need all the aid for this.  But the concept will have to be developed
with all the agencies, that will expected to participate, and even the private sector.  But
the pilot certainly will be very useful in determining how we will go.
Harris 
We were at the DOTC earlier in the week with the under-secretary and he was
describing this ACP, Alternative Communications Programme. 
Alabastro 
That’s really infrastructure he is talking about.  And then this will be discussed by the
cabinet where the comment was we already have an RA (Republic Act) that will
adequately cover whatever it is you want to do, so I think they should first at what is
already in place which is a law.
Harris 
So is this how connectivity will be delivered to rural communities?
Alabastro 
I don’t know how RA 6849 or 7925, whatever it is, but if you need to do something else,
that can be accommodated under RA 7925 for example, and we prepare just an
amendment under the implementing rules, but then we can amend without going to the
EO.  It’s really better to look at RA 7925 and see what modifications you need to put into
the IRR (?) without changing the basic law. 
Harris 
One of my observations within the project one of the challenges is co-ordinating
government agencies as information providers.  We all agree that content is on the
critical path as a critical success factor but one that from a management point of view
you don’t have control over.  The agencies may or may or may not provide.  Would you
see that as a hindrance?
Alabastro 
Well a couple of issues emerge from this experiment that we have and we think that
these issues will have to resolved not by just the DOST but also will involve other
agencies.   The ITECC is the mechanism to bring about.  So at some point in time, when
we are ready, we can make a report to the ITECC.  The working group will look into this,
and tell you if it’s ready to be elevated to ITECC. 
Harris 
Is there any resistance to the notion of rural ICTs among your colleagues?
Alabastro 
No, everybody says it’s a good idea, but how to go about doing it? Even the President
herself says let’s bring ICT to the grass-roots. 
Harris 
Is that what’s convinced them it’s a good idea?  That the President’s behind it?
Alabastro 
The President has said from day one that ICT will be the main centre-piece of her
administration and we think that everybody benefits from ICT. 
Harris 
But if somebody challenged you, one of your colleagues, could you say, look this is what
we’re doing already, he’s an example of somebody who has…
Alabastro 
No-body has ever dared to xxxx with ICT you know!  It’s a motherhood kind of thing. 
Everybody says that’s a good idea. 
Harris 
I’m only surprised because outside there are a lot of critics.  We were talking earlier
about prominent people in the industry saying giving people to poor people is a waste of
time. 
Alabastro 
No we’re not giving computers to people.  But we have equipped public schools.  We
have the mobile IT bus, so we have in fact been giving computers, and you know that it’s
a very puny effort to make our young kids aware of computers and what they can do but,
everybody has to help you know, we can’t do it alone.  And so long as we know that this
is really, as the President keeps on saying, it is only a few programmes that she is
advertising.  ICT is the first, agri-modernisation is another and tourism.  So there are just
three initiatives coming on. 
Harris 
The danger is of a “cargo cult.”  People see others using computers and enjoying
benefits, so they think that just by getting computers they are going to enjoy the same
benefits.  Our observation is that you don’t empower computers with technology alone.
Alabastro 
If you look at putting IT within the grasp of the ordinary person, it’s a way of empowering
him also, if he gets access to information for example, similar to what we did with MinN,
the Mango Information Network, to tie up the mango producing areas so that they would
have access to technology, they would know the production volumes, at the moment,
what prices are prevailing.  If you have access to information it can help you decide, for
example, whether you should sell your mangoes at this price or maybe it should be
higher.  I think that it is a very useful kind of information to have, especially because they
available to use real time.  It’s a way of getting the social equity aspect of what it is they
are doing and we have to make sure that whatever benefits there are make their way
down. 
Harris 
Our own observations in the villages is that they are using the computers to train the
schoolchildren and for the barangay administration, which is fine, in fact for the
schoolchildren it’s wonderful, it’s good, but it’s not enough.
Alabastro 
We know that it’s not enough.
Harris 
So we’re looking now to find the mechanisms to weave the technology into social fabric
of the community so that this idea of empowerment can take hold.  And I think there’s
still some work to be done there.
Alabastro 
There’s a lot of work to be done, we’re just starting, we just have our feet wet.  We know
there’s a whole lot of work but we have to start somewhere.  We just have to keep on
plugging along and not give up.  There will be sceptics for sure, but I believe on what
we’re doing. 
Harris 
Can I ask is there anything you want to say about the involvement of the Canadian
agencies?
Alabastro 
Well I think the Canadian government has been very supportive, in many of our projects,
especially those with those affecting a large sector of people that are particularly
disadvantaged and we do appreciate not just I guess the financial assistance but also
technical assistance, more than the financial assistance, that we are grateful for.  Canada
is much more advanced than the Philippines in many ways, including IT, and we want
benefit from what it is that you (the Canadian Government) have accomplished and we
are thankful that you have not been, that you have been very generous with technical
assistance. 
Torrijos 
But I think the greater advantage is the fact that there is external assistance an external
institute comes in a rural area like that, and promoting let’s say the project, like the MCT
project,  it dramatises the impact.  It dramatises the importance and that attracts peoples’
attention and makes them even more interested to see what is this, not that they believe
in it 100%, but they look and see what is it really in this project, why is the Canadian
Government for example, taking an interest in this?  Why is UNESCO coming into this
project?  There must be something to it.  And that aspect of it is one that is I think the
greatest help that an external donor agency can contribute.  Especially in a rural area
where hardly even agency has looked in, so in that sense, it brings the two together.  It
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